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September 6, 2012 
 
Howard County Residents: 
 
This document contains the Howard County Public School System’s (HCPSS) FY 2014 Capital Budget, 
a five-year Capital Improvement Program, a ten-year Long-Range Master Plan, and a six-year Systemic 
Renovation Project Plan.  These plans are designed to address projected student capacity needs by 
providing capital projects where and when they are needed as well as programmatic renovations in 
facilities with the greatest need. From these plans the FY 2014 Capital Budget of $107,298,000 was 
developed.   
 
The four-step capital budget and redistricting process is detailed in the introduction on page three of this 
document. This process links capital planning with redistricting and places emphasis on long-range 
planning through the annual Feasibility Study.   Presented to the Board of Education on June 14, 2012, 
this year’s Feasibility Study provided new projections and associated future proposed attendance area 
adjustments.   
 
Data in this document are demonstrated with the same pre- and post-measures approach as in the 
Feasibility Study (pages 60-65). The pre-measures data reflect the FY 2013 Capital Improvement 
Program projects with the current projections. The post-measures data reflect the current projections 
with FY 2014 capital projects, and proposed redistricting from the Feasibility Study.  By contrasting the 
pre- and post-measures data, one can see the effect of proposed capital projects on capacity utilization.  
Redistricting plans are also included in the capital budget to provide context for the proposed Capital 
Improvement Program and Long-Range Master Plan. Proposed redistricting plans are not actually 
approved until the year before they will take effect.  Redistricting plans can change depending upon 
enrollment projections and the availability of capital funds.  
 
Several factors affect the total FY 2014 Capital Budget.  This year's capital improvement program 
provides for student capacity, renovations, and various other improvements that staff, parents, and 
community leaders have identified as needed. The state school construction formula has increased to 
$240.80 per square foot.  
 
Highlights of the FY 2014 Capital Budget and Long-Range Master Plan are noted below: 
 
 The FY 2014 Capital Budget is $107,298,000. 
 
 The cumulative total of the ten-year Long-Range Master Plan for FY 2014-2023 is $1,079,983,000. 

This total includes $554,715,000 in systemic renovations and modernizations to older buildings.  
Also included are funds for major programmatic renovations and additions to existing school 
facilities and support facilities. 
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I. INTRODUCTION  
 
The annual capital budget, the five-year capital improvement program, and the ten-year long-
range master plan are based upon: 

• A comparison of anticipated enrollments and capacities of existing schools. 
• A comparison of spaces within schools and instructional programs. 
• A feasibility study linking possible attendance area adjustments with additional or 

modified capital projects.  
 

The four-step Capital Budget/Redistricting Process is as follows:  
 

Step 1: Developing Feasibility Studies. Each project in the Capital Improvement Program that 
yields student capacity will have a companion feasibility study that includes rationale, 
redistricting goals, and a redistricting plan. Each study will be linked within and across 
organization levels to form a short- and long-range redistricting plan. The Board of Education 
will review the plan and set direction as appropriate during capital budget presentations each 
year. The Attendance Area Committee will critique the plan in a review and comment format.  
 
Step 2: Recommending Redistricting Plans. Staff will refine the goal directed short- and long-
range plans based on the most current set of projections that conform to System-Level-Process 
Requirements. The Attendance Area Committee will critique the plan by applying the direction 
set by the Board of Education, the System-Level-Process Requirements, and the factors in Policy 
6010. School attendance area staff will make modifications as appropriate. The plan will be 
presented at regional meetings, critiqued by the public, and adjusted as appropriate. 
 
Step 3: Approving Attendance Area Adjustments. The Board of Education will conduct its 
deliberations according to Policy 2040 Public Participation in Meetings of the Board, in 
approving attendance area adjustments. These deliberations may include a work session(s) with 
staff and the Attendance Area Committee. 
 
Step 4: Assessing the Process. The Board of Education will assess the process at the end of the 
redistricting cycle. Modifications will be made as appropriate prior to the beginning of the next 
cycle. 
 
 
Determining new projects. New facilities or additions are proposed when projected enrollments 
cannot be accommodated reasonably within available capacity.  Renovations of existing schools 
are proposed when the structure’s internal systems reach a point when repairs are no longer 
economically feasible.  As the Comprehensive Facility Master Plan is updated using the results 
of ongoing facility assessments, specific projects will be identified in the long-range master plan. 
From the receipt of planning monies until completion of a project, it typically takes a maximum 
of three years to plan and construct an elementary and/or middle school and four years for a high 
school; however, a fast-paced construction alternative can reduce construction time. 
 
The decision to construct a new facility or build an addition on an existing school involves 
consideration of fiscal implications as well as consideration of the following variables: 
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• Growth and location of population to be served. 
• Available capacity in surrounding schools. 
• Housing needs of current and desired educational programs. 

 
The decision to renovate an existing school involves the following considerations: 

• Prioritization of needs informed by the current facility assessment. 
• Optimal sequencing to ensure eligibility for state funding. 
• Need to replace existing electrical, HVAC, roofing and/ or other major mechanical 

systems due to age. 
• Need to provide improved spaces for general teaching areas and/or supporting areas. 

When renovating an older school there are multiple considerations of how to best balance 
the existing footprint of the building against requirements defined in newer versions of 
the educational specifications.  Renovation guidelines have been developed to provide a 
set of standards, guidelines, and procedures for use by HCPSS administrative staff and 
architectural/engineering firms engaged in the planning and design of renovation work 
for the school system. 

• Need to improve health and safety levels. 
• Need to remove barriers for the handicapped. 

 
The selection and acquisition of appropriate school sites figure prominently in the development 
of a capital program.  Each proposed school site is carefully evaluated prior to acquisition 
according to Board-approved selection criteria identified in Policy 6000 Site Selection and 
Acquisition.  Delays in acquisition of suitable school sites may affect the timing of construction 
of needed schools.  This can result in overcrowding situations existing longer than desired. In an 
effort to reduce such delays, the HCPSS continues to maintain a “land bank” that will be called 
upon to pursue the purchase of potential sites or portions of land to augment sites. Larger sites 
identified in the subdivision review process may be reserved to be budgeted as line items in 
future capital budgets. The state of Maryland regulates but does not pay the costs for site 
acquisitions; therefore, funds for the purchase of school sites are provided locally by the Howard 
County Government. 
 

 
Funding Projects.  Projects that increase health and safety levels are addressed on an ongoing 
basis through the operating budget.  It is anticipated that state-funded projects will continue to be 
evaluated in accordance with the Code of Maryland regulations (COMAR) Title 23 Subtitle 3 
02.03.B. 
  
Local funding requests reflect an assessment of county needs rather than a strict adherence to the 
Interagency Committee's criteria for state funding.  Funding for the projects in this document is 
obtained from state and/or local sources.  The availability of state dollars has not been adequate 
to meet the needs for new schools and capital improvements to existing schools in Howard 
County.  In order to apply for state funding for any project, including renovations to older 
buildings, the need for capacity in accordance with the state formula must be demonstrated.  
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II. ENROLLMENT PROJECTIONS AND SCHOOL CAPACITIES 
 

Methodologies.  The formulation of the FY 2014 Capital Budget, FY 2015-2019 Capital 
Improvement Program, and the FY 2014-2023 Long-Range Master Plan begins with the annual 
completion of enrollment projections. The projections included in this document are the result of 
a collaborative effort between the HCPSS, Howard County Department of Planning and Zoning, 
Maryland Department of Health and Mental Hygiene, and other county and state agencies. 
  
The HCPSS utilizes a “cohort survival ratio” method of projecting student enrollments. This 
methodology looks at past population patterns within the county to construct “survival ratios” in 
predicting a particular grade’s migration through the school system. Cohort-survival ratios 
predict how many second graders will result from last year’s first graders, how many third 
graders will result from last year’s second graders, and continues until the number of twelfth 
graders from last year’s eleventh graders is predicted. A geographical1 cohort survival ratio is 
used rather than a school-based cohort survival ratio. This ensures that even after any 
redistricting, the projection organizes input data to make an “apples to apples comparison” to the 
same geographic area.  Finally, the effects of new housing, the net effect of resale of existing 
housing, and programs housed at the school that impact enrollment are added to the cohort. 
 
Capacities.  Capacities of schools dictate the calculation of percentage capacity utilization.  This 
measure allows the effect of school projections to be illustrated in a meaningful way.  A school 
with capacity utilization over 110 percent is referred to as over-utilized while a school below 90 
percent capacity utilization is referred to as under-utilized.  This range is set by Board of 
Education Policy.   
 
High school program capacities are a product of either 85 or 80 percent of the total number of 
teaching stations multiplied by 25 students, exclusive of special education classrooms. This 
percent factor gives recognition to the fact that not all teaching stations can be scheduled for use 
every period of the school day; and further, that special-use teaching stations may not be 
adaptable for academic programs even if the space is available for a period of the school day.  
This capacity calculation is the result of a process that drew upon the experience from the facility 
assessment and the knowledge of school-based staff and was approved by the Board of 
Education in February 2009. 
 
Middle school program capacities are a product of 95 percent of the total number of teaching 
stations multiplied by 20.5 students, exclusive of special education classrooms. Elementary 
school program capacities are based on 22 students for each Kindergarten classroom, 19 students 
for each classroom in Grades 1 and 2, and 25 students for each classroom in Grades 3-5.  
Elementary school special education classroom capacities are established by the mandated 
student/teacher ratios for the various programs.  Not included in the capacities for elementary 
schools are resource/instructional spaces that are utilized on a schoolwide basis but in which no 
one group of students is assigned exclusively.  Some examples of spaces not included in the 
capacity are gymnasiums or multipurpose rooms, cafetoriums, art rooms, music rooms, media 

                                                 
1 Meaning the geographic attendance area for the school. 
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centers, gifted and talented rooms, or rooms dedicated to regional programs such as RECC or 
Pre-K, etc. 
 
Capacity can be changed through renovations.  Renovation construction costs have been low 
enough to allow construction of additions for use as swing space instead of use of temporary 
classrooms, while providing room for future enrollment growth.  Most future renovations will 
use this approach.  
 
The Howard County General Plan includes residential development targets through 2030. The 
Adequate Public Facilities Ordinance (APFO) housing allocation chart is adopted annually by 
the County Council to reflect these targets.  The chart indicates 1,742 units are tentatively 
allocated through 2015 with about 2000 more through 2020. The actual number allowable has 
risen over the years as unused allocations have been added to the rolling average.  A new 
allocations chart will follow the General Plan update, known as PlanHoward 2030 which was 
recently approved on July 26, 2012.  This new chart will reflect the growth targets outlined in 
PlanHoward 2030.  
 

III. RELOCATABLE and MODULAR CLASSROOMS 
 

Relocatable classrooms are individual stand-alone units, which provide temporary capacity to a 
school to relieve overcapacity. They also provide temporary surge space during 
renovations/additions or for a school’s program needs. Currently there are 217 
modular/relocatable classrooms for Grades K-12 being used by the HCPSS, including several 
larger modular units of at least five classrooms.  In 2012-2013 these units were located at 
Pointers Run and Phelps Luck Elementary Schools, as well as Atholton High School. 
 
The inventory of relocatable classrooms has nearly doubled in the past ten years to accommodate 
major program changes.  Nearing the completion of some of these changes, older units are being 
studied for surplus.  Cycling out and even reducing the inventory will create operating 
economies.  
 
Modular units that are integrated into a building’s core facility are another way to provide 
additional space within a building. The units in use at Deep Run, St. John’s Lane, and Waverly 
Elementary Schools, as well as Clarksville and Patuxent Valley Middle Schools, are integrated 
modular units. These units are included in building capacity because they are considered 
permanent additions. 
 
The school system conducts annual reviews of the physical condition and usage of all 
relocatable/modular units. Based on the findings of these reviews, recommendations will be 
made regarding the continued usage of these units. It is anticipated that these reviews will find a 
surplus of units that can be transferred elsewhere to provide temporary capacity where needed or 
disposed of in an appropriate manner.  
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IV. ADEQUATE PUBLIC FACILITIES ORDINANCE 
  

The Adequate Public Facilities Ordinance (APFO) ties future residential construction in Howard 
County to projected school enrollments and school capacities. Elementary and middle school 
attendance areas that show a projected enrollment over 115 percent of a school’s program 
capacity are closed to future residential development until an attendance area adjustment or 
capital improvement can be completed. The APFO test for opening or closing a school 
attendance area to residential building looks at the projected population of a school three years 
out from the current year. This time span is based on the traditional three-year time line 
associated with capital projects and the new construction planning approval at the Department of 
Planning and Zoning, which includes permitting and construction. The APFO charts that appear 
in Appendix B (pages 69 and 70), are the charts that were approved for submission to the County 
Council by the Board of Education on May 22, 2012 and subsequently submitted to the Howard 
County Council and begin with the year 2015. The APFO charts do not include new schools or 
projects when their sites have not yet been acquired. As the school system secures deeds for the 
sites to these planned schools or projects, they will be reflected in that year’s APFO chart.  
 
Along with the elementary and middle school test, a regional test within planning regions at the 
elementary level is also included in the ordinance. Using the APFO Charts as indicators at the 
elementary level, all regions are "open" in 2015 and five schools are "closed" in 2015.  At the 
middle school level two schools are "closed" in 2015.  
 
With the pre-/post-measures approach, the APFO formatted charts found on pages 60, 62 and 64 
are in the pre-measures format. These charts represent the adjusted FY 2013 Capital Budget 
projects and the new projections. The post-measures charts on pages 61, 63 and 65 represent the 
recommended capital projects for the FY 2014 Capital Improvement Program and redistricting 
results from the Feasibility Study AND are for demonstrative purposes only.  

 
V. PLANNING  

 
Distribution of Students.  For planning purposes, the school attendance areas are grouped into six 
planning regions. Redistricting plans may include more than one region.  The schools and their 
regions are identified on page 60 at the elementary school level, page 62 at the middle school 
level and page 64 at the high school level.  
 
A Redistricting/Capital Improvement Program. The redistricting of school attendance areas is an 
integral part of the Capital Improvement Program. The HCPSS is responsible for ensuring that 
school buildings in the county are run efficiently and effectively. This means keeping schools at 
or near capacity, ensuring that most available seats are used before new schools would be built. 
Redistricting and the Capital Improvement Program are used to ensure that existing capacity and 
the scheduled capital projects will accommodate projected student enrollments. While 
redistricting plans are included in the capital budget to provide context for the proposed Capital 
Improvement Program and Long-Range Master Plan, formal approval of those plans will not 
occur until the year before they will take effect.  Changing circumstances may require different 
plans.  
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FY 2014 Capital Budget Request 
 
FY 2015-2019 Capital Improvement Program Request 
 
FY 2014-2019 Long-Range Systemic Renovation Projects 
 
FY 2014-2023 Long-Range Master Plan 
 
Project Description and Justification Forms 
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Active Project Active
Occupancy Prior Year  Projects

Grades Capacity Project Date Appropriations Local Codes Total Total

K-5 600 New Elementary School #41 Aug-13 30,947 3,500 (C, E) 3,500 34,447
9-12 0 Atholton HS Renovation Aug-15 31,583 20,000 (C, E) 20,000 51,583
K-5 0 Longfellow ES Renovation Aug-15 5,216 10,968 (C, E) 10,968 16,184
K-5 100 Running Brook ES Addition Aug-14 435 5,352 (C, E) 5,352 5,787
6-8 662 New Middle School #20 Aug-14 10,000 23,255 (C, E) 23,255 33,255
K-5 100 Deep Run ES Renovation/Addition Aug-16 0 8,452 (C) 8,452 8,452
6-8 156 Wilde Lake MS Renovation/Addition Aug-16 0 2,658 (P) 2,658 2,658
K-5 100 Laurel Woods ES Addition Aug-15 0 878 (P) 878 878

0 0 0 Jan-04 0 0 0 0 0
0 0 Systemic Renovations/Modernizations Jan-04 214,261 18,135 (P,C,E) 18,135 232,396
0 0 Roofing Projects Jan-04 29,894 5,000 (P,C,E) 5,000 34,894
0 0 0 Jan-04 0 0 0 0 0
0 0 Playground Equipment Jan-04 1,980 200 (E) 200 2,180
0 0 0 Jan-04 0 0 0 0 0
0 0 Relocatable Classrooms Jan-04 13,310 1,100 (P,C,E) 1,100 14,410
0 0 Site Acquisition & Construction Reserve Jan-04 19,153 2,000 (P,C) 2,000 21,153
0 0 Technology Jan-04 19,486 5,000 (C,E) 5,000 24,486
0 0 School Parking Lot Expansions Jan-04 4,200 600 (P,C,E) 600 4,800
0 0 Barrier Free Jan-04 5,003 200 (P,C,E) 200 5,203

TOTALS $385,468 $107,298 $0 $107,298 $492,766

FY 2014 Capital Budget
Superintendent's Proposed

(Estimated Cost in Current Dollars - Thousands (000) Omitted)

FY 2014 Request
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Grades Capacity Project Date FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total

9-12 0 Atholton HS Renovation Aug-15 9,486 0 0 0 0 9,486
K-5 0 Longfellow ES Renovation Aug-15 1,359 0 0 0 0 1,359
K-5 100 Deep Run ES Renovation/Addition Aug-16 5,634 0 0 0 0 5,634
6-8 156 Wilde Lake MS Renovation/Addition Aug-16 14,951 9,967 0 0 0 24,918
K-5 100 Laurel Woods ES Addition Aug-15 5,602 0 0 0 0 5,602
N/A 0 OLD Cedar Lane Addition/Reno Phase I / II Aug-17 3,252 15,631 15,631 0 0 34,514
N/A 0 Maintenance/Warehouse Facility Aug-17 0 14,112 9,408 0 0 23,520
9-12 0 Hammond HS Renovation Aug-18 0 5,688 35,038 23,359 0 64,085
K-5 600 New Elementary School #42 Aug-19 0 0 0 2,892 30,183 33,075
9-12 0 Oakland Mills HS Renovation Aug-22 0 0 0 0 5,894 5,894

0 0 0 Jan-04 0 0 0 0 0 0
0 0 Systemic Renovations/Modernizations Jan-04 52,511 66,857 48,426 48,940 58,081 274,815
0 0 Roofing Projects Jan-04 5,000 5,000 5,000 5,000 5,000 25,000
0 0 0 Jan-04 0 0 0 0 0 0
0 0 Playground Equipment Jan-04 200 200 200 200 200 1,000
0 0 0 Jan-04 0 0 0 0 0 0
0 0 Relocatable Classrooms Jan-04 1,100 1,100 1,100 1,100 1,100 5,500
0 0 Site Acquisition & Construction Reserve Jan-04 2,000 2,000 2,000 2,000 2,000 10,000
0 0 Technology Jan-04 5,000 5,000 5,000 5,000 5,000 25,000
0 0 School Parking Lot Expansions Jan-04 600 600 600 600 600 3,000
0 0 Barrier Free Jan-04 200 200 200 200 200 1,000

TOTALS $106,895 $126,355 $122,603 $89,291 $108,258 $553,402

FY 2015-2019 Capital Improvement Program

(Estimated Cost in Current Dollars - Thousands (000) Omitted)
Superintendent's Proposed
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Project FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Totals

ARL HVAC/Controls/Lighting 4,140 0 0 0 0 0 4,140

Patuxent Valley MS 1,963 11,026 7,350 0 0 0 20,339

Talbott Springs ES - HVAC 1,950 0 0 0 0 0 1,950

Swansfield ES 1,877 9,817 6,544 0 0 0 18,238

Waverly ES + Phase II Addition 2,055 11,640 7,760 0 0 0 21,455

River Hill HS Restoration of Floor Slab 1,500 0 0 0 0 0 1,500

Glenwood MS Boiler/Water Heater 650 0 0 0 0 0 650

Administration Building (CO) Reno I/Add II 0 8,212 10,611 0 0 0 18,823

Oakland Mills MS 0 2,738 13,507 9,004 0 0 25,249

Patapsco MS 0 1,878 10,269 6,846 0 0 18,993

Dunloggin MS 0 0 2,449 12,802 8,535 0 23,786

Jeffers Hill ES 0 0 1,667 8,725 5,816 0 16,208

Talbott Springs ES 0 0 0 1,700 8,894 5,929 16,523

Hammond MS 0 0 0 2,649 13,847 9,231 25,727

Pointers Run ES 0 0 0 0 2,612 15,880 18,492

Elkridge ES 0 0 0 0 2,536 15,431 17,967

Forest Ridge ES 0 0 0 0 0 2,603 2,603

Mayfield Woods MS 0 0 0 0 0 2,307 2,307

Energy Efficiency Initiative (EEI) 1,000 500 0 0 0 0 1,500

Other Systemic 3,000 6,700 6,700 6,700 6,700 6,700 36,500

TOTALS $18,135 $52,511 $66,857 $48,426 $48,940 $58,081 $292,950

(Estimated Cost in Current Dollars - Thousands (000) Omitted)
Superintendent's Proposed

FY 2014-2019 Long-Range Systemic Renovation Projects
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Project Date FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023

New Elementary School #41 Aug-13 3,500 0 0 0 0 0 0 0 0 0
Atholton HS Renovation Aug-15 20,000 9,486 0 0 0 0 0 0 0 0
Longfellow ES Renovation Aug-15 10,968 1,359 0 0 0 0 0 0 0 0
Running Brook ES Addition Aug-14 5,352 0 0 0 0 0 0 0 0 0
New Middle School #20 Aug-14 23,255 0 0 0 0 0 0 0 0 0
Deep Run ES Renovation/Addition Aug-16 8,452 5,634 0 0 0 0 0 0 0 0
Wilde Lake MS Renovation/Addition Aug-16 2,658 14,951 9,967 0 0 0 0 0 0 0
Laurel Woods ES Addition Aug-15 878 5,602 0 0 0 0 0 0 0 0
OLD Cedar Lane Addition/Reno Phase I / II Aug-17 0 3,252 15,631 15,631 0 0 0 0 0 0
Maintenance/Warehouse Facility Aug-17 0 0 14,112 9,408 0 0 0 0 0 0
Hammond HS Renovation Aug-18 0 0 5,688 35,038 23,359 0 0 0 0 0
New Elementary School #42 Aug-19 0 0 0 0 2,892 30,183 0 0 0 0
Oakland Mills HS Renovation Aug-22 0 0 0 0 0 5,894 35,746 23,831 0 0
Centennial HS Renovation Aug-26 0 0 0 0 0 0 0 0 5,880 35,661
0 Jan-04 0 0 0 0 0 0 0 0 0 0
Systemic Renovations/Modernizations Jan-04 18,135 52,511 66,857 48,426 48,940 58,081 58,590 64,449 67,671 71,055
Roofing Projects Jan-04 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000
0 Jan-04 0 0 0 0 0 0 0 0 0 0
Playground Equipment Jan-04 200 200 200 200 200 200 200 200 200 200
0 Jan-04 0 0 0 0 0 0 0 0 0 0
Relocatable Classrooms Jan-04 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100
Site Acquisition & Construction Reserve Jan-04 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000 2,000
Technology Jan-04 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000
School Parking Lot Expansions Jan-04 600 600 600 600 600 600 600 600 600 600
Barrier Free Jan-04 200 200 200 200 200 200 200 200 200 200

TOTALS $107,298 $106,895 $126,355 $122,603 $89,291 $108,258 $108,436 $102,380 $87,651 $120,816

Ten-Year Long-Range Master Plan =

 

FY 2014-2023 Long-Range Master Plan
Superintendent's Proposed

$1,079,983

(Estimated Cost in Current Dollars - Thousands (000) Omitted)
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project: FY 2010 New Elementary School #41 Number: E1020

Description:

Justification: Elementary Schools in the Northeastern Region (Grade K-5)

Year 2012 2013 2014 2015
Program Capacity * 5324 5924 5924 5924
Projected Enrollment 5994 6199 6427 6605
Available Capacity (670) (275) (503) (681)

* New ES #41 proposed capacity included in 2013 
  capacity total/utilization calculation above.

Remarks:

Project Schedule:
October 2011 - December 2011: Construction Documents. 
February 2012 - March 2012: Bid Process. 
June 2012 - August 2013: Construction.

A project to construct a new elementary school to relieve the Northeastern and Northern regions.  The school will be constructed in accordance with requirements set forth in 
the new elementary educational specifications and have a capacity of 600 students.  The complete scope of this project is defined by the BOE approved construction 
documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to submittal of the CD brochure.

Without this project, the number of elementary students in the 
Northeastern region is expected to exceed capacity by 875 students in 
2013.  Capacity utilization in the Northeastern region is exceeding 100% 
through and beyond the long-range planning period without this facility.  
Particularly acute concerns include Bellows Spring ES, Deep Run ES, and 
Elkridge ES, which will all be at 115% or more utilization in 2013.  A 
school site on Ducketts Lane was acquired.  
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Fiscal 2014 Capital Budget
Project:  FY 2010 New Elementary School #41

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 2,696 0 2,696 0 0 0 0 0 0 0 0 0 0 2,696

CONSTRUCTION
28,251 2,500 30,751 0 0 0 0 0 0 0 0 0 0 30,751

EQUIPMENT & 
FURNISHINGS 0 1,000 1,000 0 0 0 0 0 0 0 0 0 0 1,000

TOTAL PROJECT 
EXPENDITURES 30,947 3,500 34,447 0 0 0 0 0 0 0 0 0 0 34,447

BONDS
21,272 3,500 24,772 0 0 0 0 0 0 0 0 0 0 24,772

STATE AID for 
SCHOOLS 9,675 0 9,675 0 0 0 0 0 0 0 0 0 0 9,675

TOTAL FUNDS 30,947 3,500 34,447 0 0 0 0 0 0 0 0 0 0 34,447

SCHOOL SYSTEM PROJECTS
Number:  E1020

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project: FY 2009 Atholton High Renovation Number: E1015

Description:

Justification:

Remarks:

Project Schedule:
July 2010 - March 2012: Planning.
May 2012 - August 2015: Construction.

Work will be Completed in 5 Phases over 3 Years.

A project to expand educational program spaces and renovate Atholton High School.  Interior spaces will be reconfigured as needed.  The project will partially address 
deficiencies in educational program space which were identified in a recent facilities assessment survey.  New spaces will be added as required.  The complete scope of this 
project is defined by the BOE approved construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved 
subsequent to submittal of the CD brochure.

The recently completed high school facility needs assessment documented 
the necessity for this renovation.

1. The original building was constructed in 1966.  It requires updating to align with 
current educational standards. 
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Fiscal 2014 Capital Budget
Project:  FY 2009 Atholton High Renovation

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 6,362 0 6,362 0 0 0 0 0 0 0 0 0 0 6,362

CONSTRUCTION
25,221 19,500 44,721 9,486 0 0 0 0 9,486 0 0 0 0 54,207

EQUIPMENT & 
FURNISHINGS 0 500 500 0 0 0 0 0 0 0 0 0 0 500

TOTAL PROJECT 
EXPENDITURES 31,583 20,000 51,583 9,486 0 0 0 0 9,486 0 0 0 0 61,069

BONDS
22,808 20,000 42,808 9,486 0 0 0 0 9,486 0 0 0 0 52,294

STATE AID for 
SCHOOLS 8,775 0 8,775 0 0 0 0 0 0 0 0 0 0 8,775

TOTAL FUNDS 31,583 20,000 51,583 9,486 0 0 0 0 9,486 0 0 0 0 61,069

SCHOOL SYSTEM PROJECTS
Number: E1015

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2012 Longfellow ES Renovation Number: E1027

Description:

Justification:

Remarks:

Project Schedule:
July 2012 - September 2012: Updated Feasibility Study.
October 2012 - May 2013: Design.
June 2013 - August 2015 : Construction.

Work will be Completed in Phases.

A project to expand educational program spaces and renovate Longfellow Elementary School.  Interior spaces will be reconfigured as needed.  The project will partially 
address deficiencies in educational program space which were identified in a recent facilities assessment survey.  New spaces will be added as required.  The complete scope 
of this project is defined by the BOE approved construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved 
subsequent to submittal of the CD brochure.

The recently completed elementary school facility needs assessment 
documented the necessity for this renovation.

1. The original building was constructed in 1970.  It requires updating to align with 
current educational standards. 
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Fiscal 2014 Capital Budget
Project:  FY 2012 Longfellow ES Renovation

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
5,216 10,918 16,134 1,359 0 0 0 0 1,359 0 0 0 0 17,493

EQUIPMENT & 
FURNISHINGS 0 50 50 0 0 0 0 0 0 0 0 0 0 50

TOTAL PROJECT 
EXPENDITURES 5,216 10,968 16,184 1,359 0 0 0 0 1,359 0 0 0 0 17,543

BONDS
5,216 10,968 16,184 1,359 0 0 0 0 1,359 0 0 0 0 17,543

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL FUNDS 5,216 10,968 16,184 1,359 0 0 0 0 1,359 0 0 0 0 17,543

SCHOOL SYSTEM PROJECTS
Number: E1027

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project: FY2013 Running Brook ES Addition Number: E1007

Description:

Justification:
Year 2012 2013 2014 2015 2019
Program Capacity 405 405 505 505 505
Projected Enrollment 400 386 397 420 572
Available Capacity 5 19 108 85 (67)

* RBES proposed capacity included in 2014 
  capacity total/utilization calculation above.

Remarks:

Project Schedule:
August 2012 - April 2013: Planning.   
June 2013 - August 2014: Construction.

A project to expand the existing Running Brook Elementary School to provide capacity which will serve enrollment growth in the Columbia West and Southeastern regions.  
This project will provide 100 seats of additional classroom space and additional core infrastructure space necessary to operate effectively at the larger capacity.  The 
complete scope of this project is defined by the BOE approved construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change 
orders approved subsequent to submittal of the CD brochure.

Significant enrollment growth is projected in the Columbia and 
Southeastern regions. Available capacity in this region, as well as adjacent 
regions, is not sufficient to absorb long-term projected enrollment growth.  
Without the addition, Running Brook ES is projected to exceed 110% 
capacity utilization in 2019.  
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Fiscal 2014 Capital Budget
Project:  FY 2013 Running Brook ES Addition

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 187 0 187 0 0 0 0 0 0 0 0 0 0 187

CONSTRUCTION
248 5,302 5,550 0 0 0 0 0 0 0 0 0 0 5,550

EQUIPMENT & 
FURNISHINGS 0 50 50 0 0 0 0 0 0 0 0 0 0 50

TOTAL PROJECT 
EXPENDITURES 435 5,352 5,787 0 0 0 0 0 0 0 0 0 0 5,787

BONDS
187 5,352 5,539 0 0 0 0 0 0 0 0 0 0 5,539

STATE AID for 
SCHOOLS 248 0 248 0 0 0 0 0 0 0 0 0 0 248

TOTAL FUNDS 435 5,352 5,787 0 0 0 0 0 0 0 0 0 0 5,787

SCHOOL SYSTEM PROJECTS
Number: E1007

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2011 New Middle School #20 Number: E1023

Description:

Justification: Northeastern Region Middle Schools 
Year 2012 2013 2014 2015 2017
Program Capacity* 2668 2668 3330 3330 3330
Projected Enrollment 2922 3133 3208 3356 3597
Available Capacity (254) (465) 122 (26) (267)
Southeastern Region Middle Schools
Year 2012 2013 2014 2015 2017
Program Capacity* 1908 1908 1908 1908 1908
Projected Enrollment 1941 2003 2163 2227 2429
Available Capacity (33) (95) (255) (319) (521)

*New MS #20 proposed capacity included in 2014
  NE Region capacity total/utilization calculation.

Remarks:

Project Schedule:
August 2012 - January 2013: Construction Documents.   
February 2013 - March 2013: Bid/Award Phase.
April 2013 - August 2014: Construction and Equipment Installation.

1. The Northeastern region includes Bonnie Branch MS, Elkridge Landing 
MS, and Ellicott Mills MS as well as Mayfield Woods MS.  
2. The Southeastern region includes Hammond MS, Murray Hill MS, and 
Patuxent Valley MS.  Bellows Spring ES, Bollman Bridge ES, Deep Run 
ES, Elkridge ES, Guilford ES, New ES #41 and Rockburn ES (depending 
on approved redistricting) will feed the New Middle School #20.

Both Northeastern and Southeastern regions are oriented to the northern 
portion of Route 1 in Howard County where new residential growth has 
been planned.  It is clear that existing capacity and redistricting alone 
cannot accommodate anticipated enrollment growth and a site has been 
secured within the proposed Oxford Square development. Since most of the 
need is focused in the Route 1 Corridor a single school may aid both 
regions.  

A project to construct a new middle school to relieve the Northeastern and Southeastern regions in 2014.  The complete scope of this project is defined by the BOE approved 
construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to submittal of the CD brochure.
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Fiscal 2014 Capital Budget
Project:  FY 2011 New Middle School #20

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
10,000 22,255 32,255 0 0 0 0 0 0 0 0 0 0 32,255

EQUIPMENT & 
FURNISHINGS 0 1,000 1,000 0 0 0 0 0 0 0 0 0 0 1,000

TOTAL PROJECT 
EXPENDITURES 10,000 23,255 33,255 0 0 0 0 0 0 0 0 0 0 33,255

BONDS
8,796 23,255 32,051 0 0 0 0 0 0 0 0 0 0 32,051

STATE AID for 
SCHOOLS 1,204 0 1,204 0 0 0 0 0 0 0 0 0 0 1,204

TOTAL FUNDS 10,000 23,255 33,255 0 0 0 0 0 0 0 0 0 0 33,255

SCHOOL SYSTEM PROJECTS
Number: E1023

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project: FY 2014 Deep Run ES Renovation / Addition Number: E1030

Description:

Justification: Deep Run ES
Year 2012 2013 2014 2015 2018
Program Capacity 601 601 601 601 701
Projected Enrollment 720 817 888 942 992
Available Capacity (119) (216) (287) (341) (291)
Northeastern Region Elementary Schools
Year 2012 2013 2014 2015 2018
Program Capacity 5324 5924 5924 5924 6024
Projected Enrollment 5994 6199 6427 6605 7072
Available Capacity (670) (275) (503) (681) (1048)

*DRES proposed capacity included in 2018
  capacity total/utilization calculation above.

Remarks:

Project Schedule:
September 2012 - June 2013: Feasibility Study.
February 2013 - December 2014: Planning.
March 2014 - August 2016: Construction.

A project to expand educational program spaces and renovate Deep Run Elementary School.  Interior spaces will be reconfigured as needed.  The project will partially 
address deficiencies in educational program space which were identified in a recent facilities assessment survey.  This project will provide 100 seats of additional classroom 
space and additional core infrastructure space necessary to operate effectively at the larger capacity.The complete scope of this project is defined by the BOE approved 
construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to submittal of the CD brochure.

Significant enrollment growth is projected for the Northeastern Region.  
Deep Run ES and other schools in the region will be severely impacted by 
new development in the Corridor Activity Center zone along Route 1.  
Deep Run ES is currently at 120% capacity utilization and the projections 
continue to rise.  
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Fiscal 2014 Capital Budget
Project:  FY 2014 Deep Run ES Renovation/Addition

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
0 8,452 8,452 5,584 0 0 0 0 5,584 0 0 0 0 14,036

EQUIPMENT & 
FURNISHINGS 0 0 0 50 0 0 0 0 50 0 0 0 0 50

TOTAL PROJECT 
EXPENDITURES 0 8,452 8,452 5,634 0 0 0 0 5,634 0 0 0 0 14,086

BONDS
0 8,452 8,452 5,634 0 0 0 0 5,634 0 0 0 0 14,086

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL FUNDS 0 8,452 8,452 5,634 0 0 0 0 5,634 0 0 0 0 14,086

SCHOOL SYSTEM PROJECTS
Number: E1030

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project: FY 2014 Wilde Lake MS Renovation / Addition Number: E1031

Description:

Justification:
Year 2012 2013 2014 2015 2018
Program Capacity 506 506 506 506 662
Projected Enrollment 532 559 573 567 579
Available Capacity (26) (53) (67) (61) 83

*WLMS proposed capacity included in 2018
  capacity total/utilization calculation above.

Remarks:

Project Schedule:
January 2013 - June 2014: Planning.
July 2014 - August 2016: Construction.

A project to expand educational program spaces and renovate Wilde Lake Middle School.  Interior spaces will be reconfigured as needed.  The project will partially address 
deficiencies in educational program space which were identified in a recent facilities assessment survey.  This project will provide 156 seats of additional classroom space 
and additional core infrastructure space necessary to operate effectively at the larger capacity.The complete scope of this project is defined by the BOE approved 
construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to submittal of the CD brochure.

The projected capacity utilization for the Columbia West region, as well as 
Wilde Lake MS, exceeds 110% 2014.  This condition continues for the rest 
of the projection.

1. The original building was constructed in 1969.  It requires updating to align with 
current educational standards. 
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Fiscal 2014 Capital Budget
Project:  FY 2014 Wilde Lake MS Renovation/Addition

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
0 2,658 2,658 14,901 9,967 0 0 0 24,868 0 0 0 0 27,526

EQUIPMENT & 
FURNISHINGS 0 0 0 50 0 0 0 0 50 0 0 0 0 50

TOTAL PROJECT 
EXPENDITURES 0 2,658 2,658 14,951 9,967 0 0 0 24,918 0 0 0 0 27,576

BONDS
0 2,658 2,658 14,951 9,967 0 0 0 24,918 0 0 0 0 27,576

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL FUNDS 0 2,658 2,658 14,951 9,967 0 0 0 24,918 0 0 0 0 27,576

SCHOOL SYSTEM PROJECTS
Number: E1031

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project: FY 2014 Laurel Woods ES Addition Number: E1032

Description:

Justification:
Year 2012 2013 2014 2015 2017
Program Capacity 540 540 540 640 640
Projected Enrollment 532 556 582 581 601
Available Capacity 8 (16) (42) 59 39

*LWES proposed capacity included in 2015 
  capacity total/utilization calculation above.

Remarks:

Project Schedule:
July 2013 - March 2014: Planning.
June 2014 - August 2015: Construction.

A project to expand educational program spaces Laurel Woods Elementary School.  This project will provide 100 seats of additional classroom space and additional core 
infrastructure space necessary to operate effectively at the larger capacity.The complete scope of this project is defined by the BOE approved construction documents (CD) 
brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to submittal of the CD brochure.

Future enrollment growth is projected.  The approved 2012 redistricting 
plans acknowledged the need for additional capacity at Laurel Woods ES 
within the near term.  Without the addition, Laurel Woods ES is projected 
to be above 110% capacity utilization in 2017.
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Fiscal 2014 Capital Budget
Project:  FY 2014 Laurel Woods ES Addition

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
0 878 878 5,502 0 0 0 0 5,502 0 0 0 0 6,380

EQUIPMENT & 
FURNISHINGS 0 0 0 100 0 0 0 0 100 0 0 0 0 100

TOTAL PROJECT 
EXPENDITURES 0 878 878 5,602 0 0 0 0 5,602 0 0 0 0 6,480

BONDS
0 878 878 5,602 0 0 0 0 5,602 0 0 0 0 6,480

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL FUNDS 0 878 878 5,602 0 0 0 0 5,602 0 0 0 0 6,480

SCHOOL SYSTEM PROJECTS
Number: E1032

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2006 "OLD" Cedar Lane Addition/Renovation Number: E1004

Description:

Justification:

Remarks:

Project Schedule:
January 2014 - June 2015: Planning.
August 2015 - August 2016: Phase I Construction/Renovation to 

Create the Diagnostic Center/Staff Center. 
July 2016 - August 2017: Phase II Construction/Renovation.

A project to add an addition and to renovate the "OLD" Cedar Lane School for use as a Diagnostic Center and offices for staff. This project will be completed in two phases.  
Phase I will consist of  new office space and the renovation of existing space.  Phase II will include the renovation of space in the existing building.  The complete scope of 
this project is defined by the BOE approved construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved 
subsequent to submittal of the CD brochure.

Over 300 staff are located within space intended for academic use at ARL 
(Application and Research Lab), Old Cedar Lane or within leased space 
currently located at the Ascend One Building.  Space is needed due to the 
loss of administrative office space at the ARL and growth of the school 
system staff since the Central Office was built in 1980.  This project would 
provide for the majority of these administrative space needs, modern 
conference space and provide a community resource for this area. 
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Fiscal 2014 Capital Budget
Project:  FY 2006 "OLD" Cedar Lane Addition/Renovation

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 1,320 0 1,320 0 0 0 0 0 0 0 0 0 0 1,320

CONSTRUCTION
0 0 0 3,252 14,431 15,631 0 0 33,314 0 0 0 0 33,314

EQUIPMENT & 
FURNISHINGS 0 0 0 0 1,200 0 0 0 1,200 0 0 0 0 1,200

TOTAL PROJECT 
EXPENDITURES 1,320 0 1,320 3,252 15,631 15,631 0 0 34,514 0 0 0 0 35,834

BONDS
1,320 0 1,320 3,252 15,631 15,631 0 0 34,514 0 0 0 0 35,834

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL FUNDS 1,320 0 1,320 3,252 15,631 15,631 0 0 34,514 0 0 0 0 35,834

SCHOOL SYSTEM PROJECTS
Number: E1004

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2007 Maintenance/Warehouse Facility Number: E1011

Description:

Justification:

Remarks:

Project Schedule:
January 2012 - April 2014: Site Selection and Acquisition. 
July 2014 - July 2015: Design. 
July 2015 - August 2016: Construction and Equipment Installation - Phase I. 
July 2016 - August 2017: Construction and Equipment Installation - Phase II. 

A project to construct a new maintenance/warehouse facility which will be developed taking the county requirements into consideration. The existing maintenance facility 
will be used by the Harriett Tubman Foundation for a cultural and educational facility. The warehouse now occupies rental space.  The complete scope of this project is 
defined by the BOE approved construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to 
submittal of the CD brochure. 

The existing maintenance and warehouse facilities are too small to handle 
the current maintenance staff and work load requirements.  A permanent 
Howard County Public School System owned space where these functions 
can be housed together is more economically justified. 

1. This project has been deferred from the previous year's capital budget.  The site is 
to be determined.
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Fiscal 2014 Capital Budget
Project:  FY 2007  Maintenance/Warehouse Facility

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 1,100 0 1,100 0 0 0 0 0 0 0 0 0 0 1,100

CONSTRUCTION
0 0 0 0 14,112 9,358 0 0 23,470 0 0 0 0 23,470

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 50 0 0 50 0 0 0 0 50

TOTAL PROJECT 
EXPENDITURES 1,100 0 1,100 0 14,112 9,408 0 0 23,520 0 0 0 0 24,620

BONDS
1,100 0 1,100 0 14,112 9,408 0 0 23,520 0 0 0 0 24,620

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL FUNDS 1,100 0 1,100 0 14,112 9,408 0 0 23,520 0 0 0 0 24,620

SCHOOL SYSTEM PROJECTS
Number:  E1011

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2011 Hammond HS Renovation Number: E1024

Description:

Justification:

Remarks:

Project Schedule:
July 2015 - March 2016: Planning.   
July 2016 - August 2018: Construction.

Work will be Completed in Phases.

A project to expand educational program spaces and renovate Hammond High School.  Interior spaces will be reconfigured as needed.  The project will partially address 
deficiencies in educational program space which were identified in a recent facilities assessment survey. The complete scope of this project is defined by the BOE approved 
construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to submittal of the CD brochure.

The recently completed high school facility needs assessment documented 
the necessity for this renovation.

1. The original building was completed in 1976.  It requires updating to align with 
current educational standards.
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Fiscal 2014 Capital Budget
Project:  FY 2011 Hammond HS Renovation 

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 5,688 0 0 0 5,688 0 0 0 0 5,688

CONSTRUCTION
0 0 0 0 0 35,038 22,859 0 57,897 0 0 0 0 57,897

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 500 0 500 0 0 0 0 500

TOTAL PROJECT 
EXPENDITURES 0 0 0 0 5,688 35,038 23,359 0 64,085 0 0 0 0 64,085

BONDS
0 0 0 0 5,688 35,038 23,359 0 64,085 0 0 0 0 64,085

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL FUNDS 0 0 0 0 5,688 35,038 23,359 0 64,085 0 0 0 0 64,085

SCHOOL SYSTEM PROJECTS
Number: E1024

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project: FY 2013 New Elementary School #42 Number: E1028

Description:

Justification:

Remarks:

Project Schedule:
September 2011 - December 2016: Site Selection. 
July 2017 - May 2018: Planning. 
May 2018 - August 2019: Construction.

A project to construct a new elementary school to relieve the Southeastern region.  The school will be constructed in accordance with requirements set forth in the new 
elementary educational specifications and have a capacity of 600 students.  The complete scope of this project is defined by the BOE approved construction documents (CD) 
brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to submittal of the CD brochure.

Without this project, the number of elementary students in the 
Southeastern region is expected to exceed capacity by 600 students in 
2019.  Capacity utilization in the Southeastern region is exceeding 100% 
through and beyond the long range planning period without this facility.
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Fiscal 2014 Capital Budget
Project:  FY 2013 New Elementary School #42

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
0 0 0 0 0 0 2,892 29,183 32,075 0 0 0 0 32,075

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 0 1,000 1,000 0 0 0 0 1,000

TOTAL PROJECT 
EXPENDITURES 0 0 0 0 0 0 2,892 30,183 33,075 0 0 0 0 33,075

BONDS
0 0 0 0 0 0 2,892 30,183 33,075 0 0 0 0 33,075

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL FUNDS 0 0 0 0 0 0 2,892 30,183 33,075 0 0 0 0 33,075

SCHOOL SYSTEM PROJECTS
Number: E1028

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2013 Oakland Mills HS Renovation Number: E1029

Description:

Justification:

Remarks:

Project Schedule:
July 2018 - March 2019: Planning.   
July 2019 - August 2022: Construction.

Work will be Completed in Phases.

A project to expand educational program spaces and renovate Oakland Mills High School.  Interior spaces will be reconfigured as needed.  The project will partially address 
deficiencies in educational program space which were identified in a recent facilities assessment survey. The complete scope of this project is defined by the BOE approved 
construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to submittal of the CD brochure.

The recently completed high school facility needs assessment documented 
the necessity for this renovation.

1. The original building was completed in 1973. It requires updating to align with 
current educational standards.
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Fiscal 2014 Capital Budget
Project:  FY 2013 Oakland Mills HS Renovation

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 5,894 5,894 0 0 0 0 5,894

CONSTRUCTION
0 0 0 0 0 0 0 0 0 35,746 23,331 0 0 59,077

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 0 0 0 0 500 0 0 500

TOTAL PROJECT 
EXPENDITURES 0 0 0 0 0 0 0 5,894 5,894 35,746 23,831 0 0 65,471

BONDS
0 0 0 0 0 0 0 5,894 5,894 35,746 23,831 0 0 65,471

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL FUNDS 0 0 0 0 0 0 0 5,894 5,894 35,746 23,831 0 0 65,471

SCHOOL SYSTEM PROJECTS
Number: E1029

Five-Year Capital Program Master Plan

39



Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2011 Centennial HS Renovation Number: E1025

Description:

Justification:

Remarks:

Project Schedule:
July 2022 - March 2023: Planning.   
July 2023 - August 2026: Construction.

Work will be Completed in Phases.

A project to expand educational program spaces and renovate Centennial High School.  Interior spaces will be reconfigured as needed.  The project will partially address 
deficiencies in educational program space which were identified in a recent facilities assessment survey. The complete scope of this project is defined by the BOE approved 
construction documents (CD) brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to submittal of the CD brochure.

The recently completed high school facility needs assessment documented 
the necessity for this renovation.

1. The original building was completed in 1977. It requires updating to align with 
current educational standards.
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Fiscal 2014 Capital Budget
Project:  FY 2011 Centennial HS Renovation

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
0 0 0 0 0 0 0 0 0 0 0 5,880 35,661 41,541

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL PROJECT 
EXPENDITURES 0 0 0 0 0 0 0 0 0 0 0 5,880 35,661 41,541

BONDS
0 0 0 0 0 0 0 0 0 0 0 5,880 35,661 41,541

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL FUNDS 0 0 0 0 0 0 0 0 0 0 0 5,880 35,661 41,541

SCHOOL SYSTEM PROJECTS
Number: E1025

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2004 Systemic Renovations Number: E0980

Description:

Justification:

Remarks:

Project Schedule:
See remarks.

Improvements and installation of systemic renovations at various school sites, including projects of a critical nature such as sprinkler repair, HVAC repair, window 
replacement, and other projects in support of the local CIP outlined in the HCPSS Comprehensive Maintenance Plan, as well as emergent projects on school properties.  For 
larger systemic renovation projects (see schools listed in the remarks section) the complete scope of this project is defined by the BOE approved construction documents 
(CD) brochure (see Policy 6020 for complete description of process) and any change orders approved subsequent to submittal of the CD brochure.

The systemic renovation program will include projects that are needed to 
bring older facilities up to current standards in lighting, electrical, HVAC 
systems, reconfiguring space, handicap accessible improvements, and 
provide for upgrades to other building systems.  

1. FY 2014 Capital Budget request represents renovation work or planning for future 
construction at the following school facilities:
2. ARL HVAC/Controls/Lighting: Planning in process;  Construction summer 2013.
3. Patuxent Valley MS: Planning 2013 - Spring 2014; Construction summer 2014 - 
2016.
4. Talbott Springs ES HVAC: Summer 2013.
5. Swansfield ES: Planning 2013 - Spring 2014; Construction summer 2014 - 2016.
6. Waverly ES + Phase II Addition/Renovation:  Planning 2013 - Spring 2014; 
Construction Summer 2014 - 2016.
7. River Hill HS Restoration of Floor Slab: Summer 2013 - 2014.
8. Glenwood MS Boiler/Water Heater: Summer 2013 - 2014.

42



Fiscal 2014 Capital Budget
Project:  FY 2004 Systemic Renovations

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
214,261 18,135 232,396 52,511 66,857 48,426 48,940 58,081 274,815 58,590 64,449 67,671 71,055 768,976

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL PROJECT 
EXPENDITURES 214,261 18,135 232,396 52,511 66,857 48,426 48,940 58,081 274,815 58,590 64,449 67,671 71,055 768,976

BONDS
104,750 18,135 122,885 52,511 66,857 48,426 48,940 58,081 274,815 58,590 64,449 67,671 71,055 659,465

PAYASYOUGO
1,855 0 1,855 0 0 0 0 0 0 0 0 0 0 1,855

STATE AID for 
SCHOOLS 75,233 0 75,233 0 0 0 0 0 0 0 0 0 0 75,233

TRANSFER TAX 6,100 0 6,100 0 0 0 0 0 0 0 0 0 0 6,100

Z BONDS 26,323 0 26,323 0 0 0 0 0 0 0 0 0 0 26,323

TOTAL FUNDS 214,261 18,135 232,396 52,511 66,857 48,426 48,940 58,081 274,815 58,590 64,449 67,671 71,055 768,976

SCHOOL SYSTEM PROJECTS
Number:  E0980

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2004 Roofing Projects Number: E0994

Description:

Justification:

Remarks:

Project Schedule:
Summer 2013.

Reroofing for various schools including design and construction of repairs to existing roofs, old roof removal, new flashing and drains, and installation of new roofing 
structure and material.  

The roof system is the largest single area of the building that must endure 
the most severe weather conditions. The roof protects the structural 
integrity of the building as well as equipment. Because of building age and 
environmental conditions, scheduled roof replacements must be completed 
to protect the investment that has been made in many facilities.

1. Howard HS Science/Gym Roof.
2. Rockburn ES.
3. Elkridge Landing MS.
4. Harper's Choice MS.
5. Lisbon ES.
6. Clarksville MS.
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Fiscal 2014 Capital Budget
Project:  FY 2004 Roofing Projects

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
29,894 5,000 34,894 5,000 5,000 5,000 5,000 5,000 25,000 5,000 5,000 5,000 5,000 79,894

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL PROJECT 
EXPENDITURES 29,894 5,000 34,894 5,000 5,000 5,000 5,000 5,000 25,000 5,000 5,000 5,000 5,000 79,894

BONDS
17,728 5,000 22,728 5,000 5,000 5,000 5,000 5,000 25,000 5,000 5,000 5,000 5,000 67,728

STATE AID for 
SCHOOLS 4,415 0 4,415 0 0 0 0 0 0 0 0 0 0 4,415

TRANSFER TAX 3,251 0 3,251 0 0 0 0 0 0 0 0 0 0 3,251

Z BONDS 4,500 0 4,500 0 0 0 0 0 0 0 0 0 0 4,500

TOTAL FUNDS 29,894 5,000 34,894 5,000 5,000 5,000 5,000 5,000 25,000 5,000 5,000 5,000 5,000 79,894

SCHOOL SYSTEM PROJECTS
Number:  E0994

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2002 Playground Equipment Number: E0990

Description:

Justification:

Remarks:

Project Schedule:
April 2013:  Site Specific Selection and Requisition.
July 2013 - August 2013: Equipment Installation.

Improvements and installation of playground equipment at various school sites.

The program will include projects that are needed to bring older schools' 
playgrounds up to current standards.

1. Stevens Forest ES - K & Grade 1-3
2. Hollifield Station  ES - K & Grade 1-3
3. Gorman Crossing ES - Grade 1-3
4. Bryant Woods ES  - Grade 1-3
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Fiscal 2014 Capital Budget
Project:  FY 2002 Playground Equipment

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
1,980 200 2,180 200 200 200 200 200 1,000 200 200 200 200 3,980

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL PROJECT 
EXPENDITURES 1,980 200 2,180 200 200 200 200 200 1,000 200 200 200 200 3,980

BONDS
1,400 200 1,600 200 200 200 200 200 1,000 200 200 200 200 3,400

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TRANSFER TAX 580 0 580 0 0 0 0 0 0 0 0 0 0 580

TOTAL FUNDS 1,980 200 2,180 200 200 200 200 200 1,000 200 200 200 200 3,980

SCHOOL SYSTEM PROJECTS
Number:  E0990

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2004 Relocatable Classrooms Number: E0993

Description:

Justification:

Remarks:

Project Schedule:
Summer 2013.

This request will provide funds for the relocation of existing portable classrooms or purchase of new portable classrooms to be placed at schools in need of additional 
capacity in August 2013.  Relocation includes moving the buildings as well as installation of support services that make the buildings functional classrooms.

Additional classroom spaces are needed to help relieve overcapacity 
schools until such time as permanent classroom spaces are available. 

1. In September 2012, there will be 221 relocatable/modular classrooms in use (four 
are used for administrative purposes at the Central Office, all others are at school 
sites).  The school system will continue to conduct an annual review of all 
relocatables which will include condition and usage. The potential to either remove 
relocatables out-of-service, transport them to other locations where needed, or place 
them in excess to dispose of in an appropriate manner will be decided upon annually.  

48



Fiscal 2014 Capital Budget
Project:  FY 2004 Relocatable Classrooms

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
13,310 1,100 14,410 1,100 1,100 1,100 1,100 1,100 5,500 1,100 1,100 1,100 1,100 24,310

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL PROJECT 
EXPENDITURES 13,310 1,100 14,410 1,100 1,100 1,100 1,100 1,100 5,500 1,100 1,100 1,100 1,100 24,310

BONDS
11,110 1,100 12,210 1,100 1,100 1,100 1,100 1,100 5,500 1,100 1,100 1,100 1,100 22,110

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TRANSFER TAX 1,100 0 1,100 0 0 0 0 0 0 0 0 0 0 1,100

Z BONDS 1,100 0 1,100 0 0 0 0 0 0 0 0 0 0 1,100

TOTAL FUNDS 13,310 1,100 14,410 1,100 1,100 1,100 1,100 1,100 5,500 1,100 1,100 1,100 1,100 24,310

SCHOOL SYSTEM PROJECTS
Number:  E0993

Five-Year Capital Program Master Plan

49



Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2004 Site Acquisition and Construction Reserve Number: E0995

Description:

Justification:

Remarks:

Project Schedule:
Ongoing.

This account is a contingency fund for site acquisition and school construction at various school sites.  Recent emergent maintenance requirements have strained the school 
system's existing construction contingency accounts and additional funding is required to ensure that urgently needed repairs can be completed without delay.

This fund is needed as a contingency reserve providing funds for use on an 
as-needed basis. 

1. Site funds are needed for future enrollment growth.
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Fiscal 2014 Capital Budget
Project:  FY 2004 Site Acquisition and Construction Reserve

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
19,153 2,000 21,153 2,000 2,000 2,000 2,000 2,000 10,000 2,000 2,000 2,000 2,000 39,153

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL PROJECT 
EXPENDITURES 19,153 2,000 21,153 2,000 2,000 2,000 2,000 2,000 10,000 2,000 2,000 2,000 2,000 39,153

BONDS
9,425 2,000 11,425 2,000 2,000 2,000 2,000 2,000 10,000 2,000 2,000 2,000 2,000 29,425

STATE AID for 
SCHOOLS 911 0 911 0 0 0 0 0 0 0 0 0 0 911

TRANSFER TAX 8,817 0 8,817 0 0 0 0 0 0 0 0 0 0 8,817

TOTAL FUNDS 19,153 2,000 21,153 2,000 2,000 2,000 2,000 2,000 10,000 2,000 2,000 2,000 2,000 39,153

SCHOOL SYSTEM PROJECTS
Number:  E0995

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2011 Technology Number: E1021

Description:

Justification:

Remarks:

Project Schedule:
Ongoing.

A capital project to provide and sustain a viable technology infrastructure consistent with the HCPSS technology plan at various school sites.

Funds are required for continuous improvements and upgrades to the 
HCPSS network infrastructure and computer systems to ensure that 
instruction and business technology needs are met in a standard and 
equitable manner.  Technology refresh programs, known as "Replacement 
Plans", have been established to ensure that all HCPSS students and school-
based staff are equipped with the appropriate computing and network 
resources.  The Replacement Plans are designed to ensure that these 
essential resources are kept at a standard for instruction and business 
operations.   
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Fiscal 2014 Capital Budget
Project:  FY 2011 Technology 

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
0 0 0 0 0 0 0 0 0 0 0 0 0 0

EQUIPMENT & 
FURNISHINGS 19,486 5,000 24,486 5,000 5,000 5,000 5,000 5,000 25,000 5,000 5,000 5,000 5,000 69,486

TOTAL PROJECT 
EXPENDITURES 19,486 5,000 24,486 5,000 5,000 5,000 5,000 5,000 25,000 5,000 5,000 5,000 5,000 69,486

BONDS
9,986 5,000 14,986 5,000 5,000 5,000 5,000 5,000 25,000 5,000 5,000 5,000 5,000 59,986

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TRANSFER TAX 9,500 0 9,500 0 0 0 0 0 0 0 0 0 0 9,500

TOTAL FUNDS 19,486 5,000 24,486 5,000 5,000 5,000 5,000 5,000 25,000 5,000 5,000 5,000 5,000 69,486

SCHOOL SYSTEM PROJECTS
Number:  E1021

Five-Year Capital Program Master Plan
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Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 2008 School Parking Lot Expansion Number: E1012

Description:

Justification:

Remarks:

Project Schedule:

A project to provide for the construction of additional parking spaces and modification of parking lots to improve traffic flow patterns at existing school sites.   

Parking expansions are necessary due to the insufficient supply of spaces 
to meet existing demands.  Funds are used for parking improvements on 
sites that are not slated for other construction projects.  

1. There are no parking lot projects scheduled for the 2012-2013 year. 
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Fiscal 2014 Capital Budget
Project:  FY 2008 School Parking Lot Expansion

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 220 0 220 60 60 60 60 60 300 60 60 60 60 760

CONSTRUCTION
3,980 600 4,580 540 540 540 540 540 2,700 540 540 540 540 9,440

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL PROJECT 
EXPENDITURES 4,200 600 4,800 600 600 600 600 600 3,000 600 600 600 600 10,200

BONDS
2,800 600 3,400 600 600 600 600 600 3,000 600 600 600 600 8,800

STATE AID for 
SCHOOLS 1,400 0 1,400 0 0 0 0 0 0 0 0 0 0 1,400

TOTAL FUNDS 4,200 600 4,800 600 600 600 600 600 3,000 600 600 600 600 10,200

SCHOOL SYSTEM PROJECTS
Number: E1012

Five-Year Capital Program Master Plan

55



Fiscal 2014 Capital Budget SCHOOL SYSTEM PROJECTS
Project:  FY 1989 Barrier-Free Projects Number: E0989

Description:

Justification:

Remarks:

Project Schedule:
Ongoing.

Installation of ramps; alteration of restrooms, fixtures and drinking fountains; and various modifications to make all remaining spaces (school buildings and school sites) 
accessible to the public, students, teachers, and staff.

Federal, state, and local regulations require that school facilities be made 
accessible to the physically handicapped by removing barriers to access.

1. Examples of projects include stadium bleacher ramps, play field access ramps, 
automatic door opening devices, and reconfiguration of bathroom fixtures and 
partitions to allow wheelchair access.
 
2. Other school specific projects that remove barriers as described in justification.
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Fiscal 2014 Capital Budget
Project:  FY 1989 Barrier-Free Projects

(In Thousands)

Appropriation Prior FY2014 Appr. Fiscal Fiscal Fiscal Fiscal Fiscal Sub- Fiscal Fiscal Fiscal Fiscal Total

Object Class Appr. Budget Total 2015 2016 2017 2018 2019 Total 2020 2021 2022 2023 Project

PLANS & 
ENGINEERING 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CONSTRUCTION
5,003 200 5,203 200 200 200 200 200 1,000 200 200 200 200 7,003

EQUIPMENT & 
FURNISHINGS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL PROJECT 
EXPENDITURES 5,003 200 5,203 200 200 200 200 200 1,000 200 200 200 200 7,003

BONDS
3,450 200 3,650 200 200 200 200 200 1,000 200 200 200 200 5,450

PAYASYOUGO
303 0 303 0 0 0 0 0 0 0 0 0 0 303

STATE AID for 
SCHOOLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TRANSFER TAX 1,250 0 1,250 0 0 0 0 0 0 0 0 0 0 1,250

TOTAL FUNDS 5,003 200 5,203 200 200 200 200 200 1,000 200 200 200 200 7,003

SCHOOL SYSTEM PROJECTS
Number:  E0989

Five-Year Capital Program Master Plan
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PRE- AND POST-MEASURES DATA 
 

Elementary School Data 
 Pre-Measures Chart for Capacity Utilization 
 Post-Measures Chart for Capacity Utilization 
 
Middle School Data 
 Pre-Measures Chart for Capacity Utilization 
 Post-Measures Chart for Capacity Utilization 
 
High School Data 
 Pre-Measures Chart for Capacity Utilization 
 Post-Measures Chart for Capacity Utilization 
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Pre-Measures (Base)

Pre-Measures

Chart reflects May 2012 Projections, Board of Education's FY 2013 approved capacities, and no redistricting.

Columbia - East 2013 2014 2015 2016 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Cradlerock ES 487 487 487 487 445 91.4 456 93.6 478 98.2 485 99.6 502 103.1 503 103.3 496 101.8 511 104.9 524 107.6 538 110.5 554 113.8
Jeffers Hill ES 421 421 421 421 369 87.6 367 87.2 363 86.2 357 84.8 343 81.5 341 81.0 341 81.0 348 82.7 355 84.3 358 85.0 364 86.5
Phelps Luck ES 640 640 640 640 733 114.5 748 116.9 C 780 121.9 C 770 120.3 C 748 116.9 C 730 114.1 727 113.6 734 114.7 740 115.6 C 754 117.8 C 767 119.8 C
Stevens Forest ES 433 433 433 433 297 68.6 284 65.6 283 65.4 291 67.2 288 66.5 285 65.8 280 64.7 289 66.7 290 67.0 294 67.9 298 68.8
Talbott Springs ES 443 443 443 443 645 145.6 C 660 149.0 C 678 153.0 C 671 151.5 C 662 149.4 C 642 144.9 C 645 145.6 C 649 146.5 C 654 147.6 C 661 149.2 C 670 151.2 C
Thunder Hill ES 468 468 468 468 408 87.2 414 88.5 422 90.2 420 89.7 411 87.8 400 85.5 394 84.2 403 86.1 408 87.2 421 90.0 429 91.7
Region Totals 2892 2892 2892 2892 2897 100.2 2929 101.3 3004 103.9 2994 103.5 2954 102.1 2901 100.3 2883 99.7 2934 101.5 2971 102.7 3026 104.6 3082 106.6

Columbia - West
Bryant Woods ES 355 355 355 355 361 101.7 372 104.8 376 105.9 391 110.1 391 110.1 402 113.2 407 114.6 410 115.5 C 422 118.9 C 429 120.8 C 435 122.5 C
Clemens Crossing ES 522 522 522 522 512 98.1 498 95.4 497 95.2 492 94.3 481 92.1 476 91.2 469 89.8 487 93.3 495 94.8 507 97.1 520 99.6
Longfellow ES 418 418 418 418 420 100.5 426 101.9 429 102.6 421 100.7 410 98.1 413 98.8 424 101.4 427 102.2 424 101.4 429 102.6 435 104.1
Running Brook ES A 405 505 505 505 386 95.3 397 78.6 420 83.2 456 90.3 484 95.8 529 104.8 572 113.3 619 122.6 C 655 129.7 C 689 136.4 C 713 141.2 C
Swansfield ES 528 528 528 528 605 114.6 598 113.3 602 114.0 603 114.2 608 115.2 C 613 116.1 C 607 115.0 613 116.1 C 623 118.0 C 631 119.5 C 638 120.8 C
Region Totals 2228 2328 2328 2328 2284 102.5 2291 98.4 2324 99.8 2363 101.5 2374 102.0 2433 104.5 2479 106.5 2556 109.8 2619 112.5 2685 115.3 C 2741 117.7 C

Northeastern
Bellows Spring ES 762 762 762 762 957 125.6 C 1012 132.8 C 1074 140.9 C 1146 150.4 C 1233 161.8 C 1327 174.1 C 1407 184.6 C 1480 194.2 C 1524 200.0 C 1561 204.9 C 1581 207.5 C
Deep Run ES 601 601 601 601 817 135.9 C 888 147.8 C 942 156.7 C 969 161.2 C 1005 167.2 C 992 165.1 C 958 159.4 C 940 156.4 C 923 153.6 C 937 155.9 C 967 160.9 C
Elkridge ES 779 779 779 779 898 115.3 C 919 118.0 C 939 120.5 C 981 125.9 C 999 128.2 C 1048 134.5 C 1099 141.1 C 1116 143.3 C 1128 144.8 C 1146 147.1 C 1160 148.9 C
Ilchester ES 617 617 617 617 616 99.8 599 97.1 587 95.1 588 95.3 582 94.3 591 95.8 593 96.1 637 103.2 663 107.5 713 115.6 C 747 121.1 C
New ES #41 NS 600 600 600 600
Rockburn ES 667 667 667 667 640 96.0 629 94.3 624 93.6 609 91.3 606 90.9 621 93.1 628 94.2 639 95.8 663 99.4 672 100.7 685 102.7
Veterans ES 788 788 788 788 1051 133.4 C 1122 142.4 C 1185 150.4 C 1214 154.1 C 1238 157.1 C 1251 158.8 C 1242 157.6 C 1218 154.6 C 1179 149.6 C 1160 147.2 C 1156 146.7 C
Waterloo ES 594 594 594 594 697 117.3 C 713 120.0 C 717 120.7 C 738 124.2 C 727 122.4 C 739 124.4 C 738 124.2 C 740 124.6 C 755 127.1 C 769 129.5 C 785 132.2 C
Worthington ES 516 516 516 516 523 101.4 545 105.6 537 104.1 526 101.9 516 100.0 503 97.5 494 95.7 478 92.6 472 91.5 474 91.9 493 95.5
Region Totals 5924 5924 5924 5924 6199 104.6 6427 108.5 6605 111.5 6771 114.3 6906 116.6 C 7072 119.4 C 7159 109.7 7248 111.1 7307 112.0 7432 113.9 7574 116.1 C

Northern
Centennial Lane ES 628 628 628 628 695 110.7 690 109.9 697 111.0 704 112.1 699 111.3 686 109.2 699 111.3 704 112.1 693 110.4 707 112.6 720 114.6
Hollifield Station ES 688 688 688 688 643 93.5 641 93.2 639 92.9 648 94.2 658 95.6 677 98.4 698 101.5 717 104.2 733 106.5 750 109.0 758 110.2
Manor Woods ES 647 647 647 647 679 104.9 690 106.6 731 113.0 806 124.6 C 887 137.1 C 960 148.4 C 1033 159.7 C 1124 173.7 C 1211 187.2 C 1275 197.1 C 1314 203.1 C
Northfield ES 672 672 672 672 610 90.8 588 87.5 569 84.7 564 83.9 556 82.7 566 84.2 555 82.6 568 84.5 577 85.9 590 87.8 617 91.8
St Johns Lane ES 597 597 597 597 558 93.5 538 90.1 528 88.4 517 86.6 507 84.9 503 84.3 494 82.7 517 86.6 533 89.3 556 93.1 573 96.0
Waverly ES A 675 675 675 775 552 81.8 532 78.8 524 77.6 509 65.7 480 61.9 460 59.4 455 58.7 458 59.1 459 59.2 469 60.5 488 63.0
Region Totals 3907 3907 3907 4007 3737 95.6 3679 94.2 3688 94.4 3748 93.5 3787 94.5 3852 96.1 3934 98.2 4088 102.0 4206 105.0 4347 108.5 4470 111.6

Southeastern
Atholton ES 387 387 387 387 346 89.4 341 88.1 343 88.6 344 88.9 353 91.2 351 90.7 362 93.5 358 92.5 357 92.2 363 93.8 368 95.1
Bollman Bridge ES 663 663 663 663 732 110.4 770 116.1 C 814 122.8 C 849 128.1 C 885 133.5 C 923 139.2 C 941 141.9 C 961 144.9 C 951 143.4 C 940 141.8 C 930 140.3 C
Forest Ridge ES 626 626 626 626 665 106.2 670 107.0 706 112.8 714 114.1 739 118.1 C 768 122.7 C 792 126.5 C 804 128.4 C 804 128.4 C 799 127.6 C 798 127.5 C
Gorman Crossing ES A 713 713 713 713 646 90.6 697 97.8 721 101.1 765 107.3 776 108.8 783 109.8 786 110.2 782 109.7 789 110.7 793 111.2 813 114.0
Guilford ES 462 462 462 462 439 95.0 441 95.5 439 95.0 445 96.3 435 94.2 438 94.8 420 90.9 415 89.8 411 89.0 410 88.7 420 90.9
Hammond ES 597 597 597 597 610 102.2 619 103.7 611 102.3 617 103.4 631 105.7 659 110.4 688 115.2 C 733 122.8 C 787 131.8 C 837 140.2 C 889 148.9 C
Laurel Woods ES 540 540 540 540 556 103.0 582 107.8 581 107.6 570 105.6 601 111.3 601 111.3 599 110.9 602 111.5 635 117.6 C 650 120.4 C 670 124.1 C
New ES #42 NS 0 0 0 0
Region Totals 3988 3988 3988 3988 3994 100.2 4120 103.3 4215 105.7 4304 107.9 4420 110.8 4523 113.4 4588 115.0 C 4655 116.7 C 4734 118.7 C 4792 120.2 C 4888 122.6 C

Western
Bushy Park ES 788 788 788 788 538 68.3 497 63.1 476 60.4 461 58.5 447 56.7 461 58.5 457 58.0 478 60.7 480 60.9 488 61.9 499 63.3
Clarksville ES 634 634 634 634 468 73.8 406 64.0 368 58.0 344 54.3 295 46.5 270 42.6 274 43.2 282 44.5 277 43.7 279 44.0 282 44.5
Dayton Oaks ES 788 788 788 788 528 67.0 508 64.5 470 59.6 453 57.5 437 55.5 426 54.1 415 52.7 427 54.2 440 55.8 444 56.3 457 58.0
Fulton ES 772 772 772 772 648 83.9 673 87.2 712 92.2 747 96.8 767 99.4 798 103.4 798 103.4 784 101.6 777 100.6 769 99.6 750 97.2
Lisbon ES 553 553 553 553 411 74.3 404 73.1 384 69.4 393 71.1 416 75.2 424 76.7 442 79.9 457 82.6 473 85.5 487 88.1 504 91.1
Pointers Run ES 776 776 776 776 678 87.4 616 79.4 542 69.8 516 66.5 485 62.5 470 60.6 464 59.8 470 60.6 491 63.3 501 64.6 511 65.9
Triadelphia Ridge ES 544 544 544 544 394 72.4 409 75.2 409 75.2 421 77.4 414 76.1 419 77.0 418 76.8 409 75.2 402 73.9 392 72.1 378 69.5
West Friendship ES 396 396 396 396 273 68.9 264 66.7 245 61.9 239 60.4 225 56.8 213 53.8 218 55.1 222 56.1 239 60.4 247 62.4 254 64.1
Region Totals 5251 5251 5251 5251 3938 75.0 3777 71.9 3606 68.7 3574 68.1 3486 66.4 3481 66.3 3486 66.4 3529 67.2 3579 68.2 3607 68.7 3635 69.2

Countywide Totals 24190 24290 24290 24390 23049 95.3 23223 95.6 23442 96.5 23754 97.4 23927 98.1 24262 99.5 24529 98.2 25010 100.1 25416 101.7 25889 103.6 26390 105.6

ELEMENTARY SCHOOLS - Data for Demonstrative Purposes Only
Capacity Utilization Rates with Board of Education's Approved FY  2013 Capital Budget Projects - Not Test for APFO

2020-21 2021-22 2022-23 2023-242016-17 2017-18 2018-19 2019-20Capacity 2013-14 2014-15 2015-16

'A' includes additions as reflected in FY 2013 CIP for grades K-5 
'NS' New School proposed in FY 2013 Capital Budget
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Post-Measures

Aggregate Plan

Columbia - East 2013 2014 2015 2016 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Cradlerock ES            487 487 487 487 445 91.4 456 93.6 478 98.2 485 99.6 502 103.1 503 103.3 496 101.8 511 104.9 524 107.6 538 110.5 554 113.8
Jeffers Hill ES          421 421 421 421 395 93.8 392 93.1 390 92.6 383 91.0 369 87.6 367 87.2 366 86.9 374 88.8 381 90.5 384 91.2 390 92.6
Phelps Luck ES           640 640 640 640 631 98.6 644 100.6 671 104.8 664 103.8 644 100.6 628 98.1 626 97.8 632 98.8 637 99.5 650 101.6 662 103.4
Stevens Forest ES        433 433 433 433 457 105.5 451 104.2 452 104.4 457 105.5 454 104.8 445 102.8 443 102.3 451 104.2 453 104.6 459 106.0 467 107.9
Talbott Springs ES       443 443 443 443 485 109.5 493 111.3 509 114.9 505 114.0 496 112.0 482 108.8 482 108.8 487 109.9 491 110.8 496 112.0 501 113.1
Thunder Hill ES          468 468 468 468 462 98.7 474 101.3 482 103.0 482 103.0 473 101.1 462 98.7 460 98.3 465 99.4 472 100.9 483 103.2 492 105.1
Region Totals 2892 2892 2892 2892 2875 99.4 2910 100.6 2982 103.1 2976 102.9 2938 101.6 2887 99.8 2873 99.3 2920 101.0 2958 102.3 3010 104.1 3066 106.0

Columbia - West
Bryant Woods ES          355 355 355 355 361 101.7 372 104.8 376 105.9 391 110.1 391 110.1 402 113.2 407 114.6 410 115.5 C 422 118.9 C 429 120.8 C 435 122.5 C
Clemens Crossing ES     522 522 522 522 512 98.1 498 95.4 497 95.2 492 94.3 481 92.1 476 91.2 469 89.8 487 93.3 495 94.8 507 97.1 520 99.6
Longfellow ES            418 418 418 418 420 100.5 426 101.9 429 102.6 421 100.7 410 98.1 413 98.8 424 101.4 427 102.2 424 101.4 429 102.6 435 104.1
Running Brook ES      A 405 505 505 505 386 95.3 397 78.6 420 83.2 456 90.3 484 95.8 529 104.8 572 113.3 619 122.6 C 655 129.7 C 689 136.4 C 713 141.2 C
Swansfield ES            528 528 528 528 605 114.6 598 113.3 602 114.0 603 114.2 608 115.2 C 613 116.1 C 607 115.0 613 116.1 C 623 118.0 C 631 119.5 C 638 120.8 C
Region Totals 2228 2328 2328 2328 2284 102.5 2291 98.4 2324 99.8 2363 101.5 2374 102.0 2433 104.5 2479 106.5 2556 109.8 2619 112.5 2685 115.3 C 2741 117.7 C

Northeastern
Bellows Spring ES        762 762 762 762 732 96.1 770 101.0 810 106.3 849 111.4 893 117.2 C 941 123.5 C 970 127.3 C 1006 132.0 C 1024 134.4 C 1039 136.4 C 1054 138.3 C
Deep Run ES             A 601 601 601 701 584 97.2 634 105.5 676 112.5 695 99.1 719 102.6 709 101.1 687 98.0 675 96.3 667 95.1 688 98.1 718 102.4
Elkridge ES              779 779 779 779 754 96.8 763 97.9 773 99.2 791 101.5 791 101.5 812 104.2 849 109.0 868 111.4 884 113.5 896 115.0 C 909 116.7 C
Ilchester ES             617 617 617 617 643 104.2 635 102.9 625 101.3 625 101.3 623 101.0 634 102.8 637 103.2 672 108.9 696 112.8 740 119.9 C 776 125.8 C
New ES #41 NS 600 600 600 600 545 90.8 568 94.7 600 100.0 643 107.2 679 113.2 739 123.2 C 778 129.7 C 800 133.3 C 825 137.5 C 849 141.5 C 859 143.2 C
Rockburn ES              667 667 667 667 724 108.5 714 107.0 706 105.8 705 105.7 704 105.5 719 107.8 735 110.2 753 112.9 775 116.2 C 793 118.9 C 807 121.0 C
Veterans ES              788 788 788 788 711 90.2 755 95.8 793 100.6 808 102.5 819 103.9 822 104.3 815 103.4 801 101.6 776 98.5 766 97.2 764 97.0
Waterloo ES              594 594 594 594 542 91.2 569 95.8 583 98.1 604 101.7 626 105.4 641 107.9 642 108.1 644 108.4 643 108.2 645 108.6 650 109.4
Worthington ES           516 516 516 516 514 99.6 538 104.3 534 103.5 529 102.5 518 100.4 510 98.8 503 97.5 496 96.1 496 96.1 502 97.3 522 101.2
Region Totals 5924 5924 5924 6024 5749 97.0 5946 100.4 6100 103.0 6249 103.7 6372 105.8 6527 108.3 6616 99.9 6715 101.4 6786 102.4 6918 104.4 7059 106.6

Northern
Centennial Lane ES       628 628 628 628 695 110.7 690 109.9 697 111.0 704 112.1 699 111.3 686 109.2 699 111.3 704 112.1 693 110.4 707 112.6 720 114.6
Hollifield Station ES    688 688 688 688 753 109.4 759 110.3 762 110.8 773 112.4 785 114.1 805 117.0 C 828 120.3 C 845 122.8 C 856 124.4 C 871 126.6 C 878 127.6 C
Manor Woods ES           647 647 647 647 679 104.9 690 106.6 731 113.0 474 73.3 505 78.1 532 82.2 559 86.4 604 93.4 647 100.0 669 103.4 682 105.4
Northfield ES            672 672 672 672 742 110.4 721 107.3 704 104.8 698 103.9 687 102.2 696 103.6 681 101.3 698 103.9 708 105.4 726 108.0 756 112.5
St Johns Lane ES         597 597 597 597 549 92.0 552 92.5 566 94.8 571 95.6 570 95.5 572 95.8 563 94.3 567 95.0 562 94.1 565 94.6 575 96.3
Waverly ES               A 675 675 675 775 705 104.4 684 101.3 674 99.9 798 103.0 779 100.5 769 99.2 761 98.2 784 101.2 805 103.9 840 108.4 864 111.5
Region Totals 3907 3907 3907 4007 4123 105.5 4096 104.8 4134 105.8 4018 100.3 4025 100.4 4060 101.3 4091 102.1 4202 104.9 4271 106.6 4378 109.3 4475 111.7

Southeastern
Atholton ES              387 387 387 387 346 89.4 341 88.1 343 88.6 344 88.9 353 91.2 351 90.7 362 93.5 358 92.5 357 92.2 363 93.8 368 95.1
Bollman Bridge ES        663 663 663 663 732 110.4 770 116.1 C 814 122.8 C 849 128.1 C 885 133.5 C 923 139.2 C 941 141.9 C 961 144.9 C 951 143.4 C 940 141.8 C 930 140.3 C
Forest Ridge ES          626 626 626 626 665 106.2 670 107.0 706 112.8 714 114.1 739 118.1 C 768 122.7 C 792 126.5 C 804 128.4 C 804 128.4 C 799 127.6 C 798 127.5 C
Gorman Crossing ES      713 713 713 713 646 90.6 697 97.8 721 101.1 765 107.3 776 108.8 783 109.8 786 110.2 782 109.7 789 110.7 793 111.2 813 114.0
Guilford ES              462 462 462 462 439 95.0 441 95.5 439 95.0 445 96.3 435 94.2 438 94.8 420 90.9 415 89.8 411 89.0 410 88.7 420 90.9
Hammond ES               597 597 597 597 610 102.2 619 103.7 611 102.3 617 103.4 631 105.7 659 110.4 688 115.2 C 733 122.8 C 787 131.8 C 837 140.2 C 889 148.9 C
Laurel Woods ES       A 540 540 640 640 556 103.0 582 107.8 581 90.8 570 89.1 601 93.9 601 93.9 599 93.6 602 94.1 635 99.2 650 101.6 670 104.7
New ES #42 NS 0 0 0 0
Region Totals 3988 3988 4088 4088 3994 100.2 4120 103.3 4215 103.1 4304 105.3 4420 108.1 4523 110.6 4588 112.2 4655 113.9 4734 115.8 C 4792 117.2 C 4888 119.6 C

Western
Bushy Park ES            788 788 788 788 538 68.3 497 63.1 476 60.4 535 67.9 519 65.9 533 67.6 529 67.1 553 70.2 559 70.9 574 72.8 587 74.5
Clarksville ES           634 634 634 634 468 73.8 406 64.0 368 58.0 344 54.3 295 46.5 270 42.6 274 43.2 282 44.5 277 43.7 279 44.0 282 44.5
Dayton Oaks ES           788 788 788 788 528 67.0 508 64.5 470 59.6 453 57.5 437 55.5 426 54.1 415 52.7 427 54.2 440 55.8 444 56.3 457 58.0
Fulton ES                772 772 772 772 648 83.9 673 87.2 712 92.2 747 96.8 767 99.4 798 103.4 798 103.4 784 101.6 777 100.6 769 99.6 750 97.2
Lisbon ES                553 553 553 553 411 74.3 404 73.1 384 69.4 393 71.1 416 75.2 424 76.7 442 79.9 457 82.6 473 85.5 487 88.1 504 91.1
Pointers Run ES          776 776 776 776 678 87.4 616 79.4 542 69.8 516 66.5 485 62.5 470 60.6 464 59.8 470 60.6 491 63.3 501 64.6 511 65.9
Triadelphia Ridge ES     544 544 544 544 394 72.4 409 75.2 409 75.2 495 91.0 489 89.9 494 90.8 494 90.8 487 89.5 485 89.2 478 87.9 466 85.7
West Friendship ES       396 396 396 396 359 90.7 347 87.6 326 82.3 361 91.2 390 98.5 417 105.3 466 117.7 C 502 126.8 C 546 137.9 C 574 144.9 C 604 152.5 C
Region Totals 5251 5251 5251 5251 4024 76.6 3860 73.5 3687 70.2 3844 73.2 3798 72.3 3832 73.0 3882 73.9 3962 75.5 4048 77.1 4106 78.2 4161 79.2

Countywide Totals 24190 24290 24390 24590 23049 95.3 23223 95.6 23442 96.1 23754 96.6 23927 97.3 24262 98.7 24529 97.4 25010 99.3 25416 100.9 25889 102.8 26390 104.8

ELEMENTARY SCHOOLS - Data for Demonstrative Purposes Only
Capacity Utilization Rates with Proposed FY  2014 Capital Budget Projects - Not Test for APFO

2020-21 2021-22 2022-23 2023-242016-17 2017-18
Chart reflects May 2012 Projections, Board of Education's FY 2014 Requested capacities, and redistricting as listed in June  2012  Feasibility Study.

'A' includes additions as reflected in FY 2014 CIP for grades K-5 
'NS' New School proposed in FY 2014 Capital Budget

2018-19 2019-20Capacity 2013-14 2014-15 2015-16
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Pre-Measures (Base)

Pre-Measures

Chart reflects May 2012 Projections, Board of Education's FY 2013 approved capacities, and no redistricting

Columbia - East 2013 2014 2015 2016 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Lake Elkhorn MS 584 584 584 584 459 78.6 444 76.0 450 77.1 462 79.1 482 82.5 513 87.8 532 91.1 529 90.6 521 89.2 509 87.2 515 88.2
Oakland Mills MS 506 506 506 506 440 87.0 462 91.3 477 94.3 494 97.6 512 101.2 546 107.9 556 109.9 535 105.7 518 102.4 512 101.2 520 102.8
Region MS Totals 1090 1090 1090 1090 899 82.5 906 83.1 927 85.0 956 87.7 994 91.2 1059 97.2 1088 99.8 1064 97.6 1039 95.3 1021 93.7 1035 95.0

Columbia - West
Harpers Choice MS 506 506 506 506 539 106.5 577 114.0 617 121.9 C 655 129.4 C 663 131.0 C 659 130.2 C 650 128.5 C 639 126.3 C 649 128.3 C 649 128.3 C 653 129.1 C
Wilde Lake MS A 506 506 506 662 559 110.5 573 113.2 567 112.1 549 82.9 576 87.0 579 87.5 598 90.3 578 87.3 598 90.3 614 92.7 649 98.0
Region MS Totals 1012 1012 1012 1168 1098 108.5 1150 113.6 1184 117.0 C 1204 103.1 1239 106.1 1238 106.0 1248 106.8 1217 104.2 1247 106.8 1263 108.1 1302 111.5

Northeastern
Bonnie Branch MS 662 662 662 662 783 118.3 C 779 117.7 C 802 121.1 C 823 124.3 C 862 130.2 C 867 131.0 C 888 134.1 C 854 129.0 C 874 132.0 C 872 131.7 C 914 138.1 C
Elkridge Landing MS 662 662 662 662 747 112.8 796 120.2 C 822 124.2 C 812 122.7 C 826 124.8 C 799 120.7 C 793 119.8 C 791 119.5 C 828 125.1 C 862 130.2 C 873 131.9 C
Ellicott Mills MS 662 662 662 662 807 121.9 C 800 120.8 C 820 123.9 C 849 128.2 C 900 136.0 C 919 138.8 C 933 140.9 C 941 142.1 C 950 143.5 C 946 142.9 C 932 140.8 C
Mayfield Woods MS 682 682 682 682 796 116.7 C 833 122.1 C 912 133.7 C 953 139.7 C 1009 147.9 C 1061 155.6 C 1121 164.4 C 1167 171.1 C 1206 176.8 C 1199 175.8 C 1195 175.2 C
New MS #20 NS 0 662 662 662
Region MS Totals 2668 3330 3330 3330 3133 117.4 C 3208 96.3 3356 100.8 3437 103.2 3597 108.0 3646 109.5 3735 112.2 3753 112.7 3858 115.9 C 3879 116.5 C 3914 117.5 C

Northern
Burleigh Manor MS 662 662 662 662 675 102.0 725 109.5 725 109.5 739 111.6 728 110.0 735 111.0 747 112.8 750 113.3 770 116.3 C 786 118.7 C 803 121.3 C
Dunloggin MS 526 526 526 526 544 103.4 560 106.5 590 112.2 616 117.1 C 640 121.7 C 647 123.0 C 665 126.4 C 666 126.6 C 692 131.6 C 688 130.8 C 695 132.1 C
Patapsco MS 662 662 662 662 609 92.0 622 94.0 667 100.8 642 97.0 642 97.0 621 93.8 624 94.3 603 91.1 618 93.4 626 94.6 656 99.1
Region MS Totals 1850 1850 1850 1850 1828 98.8 1907 103.1 1982 107.1 1997 107.9 2010 108.6 2003 108.3 2036 110.1 2019 109.1 2080 112.4 2100 113.5 2154 116.4 C

Southeastern
Hammond MS 584 584 584 584 521 89.2 581 99.5 611 104.6 643 110.1 638 109.2 646 110.6 664 113.7 698 119.5 C 716 122.6 C 731 125.2 C 733 125.5 C
Murray Hill MS 662 662 662 662 822 124.2 C 923 139.4 C 950 143.5 C 1031 155.7 C 1064 160.7 C 1115 168.4 C 1167 176.3 C 1239 187.2 C 1238 187.0 C 1230 185.8 C 1231 186.0 C
Patuxent Valley MS 662 662 662 662 660 99.7 659 99.5 666 100.6 702 106.0 727 109.8 746 112.7 771 116.5 C 789 119.2 C 838 126.6 C 852 128.7 C 881 133.1 C
Region MS Totals 1908 1908 1908 1908 2003 105.0 2163 113.4 2227 116.7 C 2376 124.5 C 2429 127.3 C 2507 131.4 C 2602 136.4 C 2726 142.9 C 2792 146.3 C 2813 147.4 C 2845 149.1 C

Western
Clarksville MS 662 662 662 662 605 91.4 604 91.2 586 88.5 544 82.2 517 78.1 475 71.8 440 66.5 367 55.4 331 50.0 330 49.8 340 51.4
Folly Quarter MS 662 662 662 662 522 78.9 512 77.3 542 81.9 529 79.9 543 82.0 506 76.4 504 76.1 473 71.5 474 71.6 468 70.7 468 70.7
Glenwood MS 584 584 584 584 554 94.9 565 96.7 573 98.1 553 94.7 520 89.0 484 82.9 475 81.3 467 80.0 471 80.7 482 82.5 509 87.2
Lime Kiln MS 701 701 701 701 581 82.9 560 79.9 553 78.9 538 76.7 520 74.2 494 70.5 497 70.9 480 68.5 467 66.6 460 65.6 463 66.0
Mount View MS 662 662 662 662 706 106.6 740 111.8 732 110.6 765 115.6 C 767 115.9 C 775 117.1 C 764 115.4 C 747 112.8 730 110.3 734 110.9 750 113.3
Region MS Totals 3271 3271 3271 3271 2968 90.7 2981 91.1 2986 91.3 2929 89.5 2867 87.6 2734 83.6 2680 81.9 2534 77.5 2473 75.6 2474 75.6 2530 77.3

Countywide Totals 11799 12461 12461 12617 11929 101.1 12315 98.8 12662 101.6 12899 102.2 13136 104.1 13187 104.5 13389 106.1 13313 105.5 13489 106.9 13550 107.4 13780 109.2

MIDDLE SCHOOLS - Data for Demonstrative Purposes Only
Capacity Utilization Rates with Board of Education's Approved FY  2013 Capital Budget Projects - Not Test for APFO

2013-14 2014-15 2015-16 2016-17 2017-18 2018-19

'NS' New School proposed in FY 2013 Capital Budget

2019-20 2020-21 2021-22 2022-23 2023-24Capacity
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Post-Measures

Aggregate Plan

Columbia - East 2013 2014 2015 2016 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Lake Elkhorn MS          584 584 584 584 459 78.6 534 91.4 545 93.3 558 95.5 579 99.1 611 104.6 631 108.0 628 107.5 620 106.2 607 103.9 612 104.8
Oakland Mills MS         506 506 506 506 440 87.0 453 89.5 469 92.7 488 96.4 508 100.4 539 106.5 550 108.7 531 104.9 516 102.0 510 100.8 516 102.0
Region MS Totals 1090 1090 1090 1090 899 82.5 987 90.6 1014 93.0 1046 96.0 1087 99.7 1150 105.5 1181 108.3 1159 106.3 1136 104.2 1117 102.5 1128 103.5

Columbia - West
Harpers Choice MS        506 506 506 506 539 106.5 577 114.0 617 121.9 C 655 129.4 C 663 131.0 C 659 130.2 C 650 128.5 C 639 126.3 C 649 128.3 C 649 128.3 C 653 129.1 C
Wilde Lake MS            A 506 506 506 662 559 110.5 545 107.7 539 106.5 522 78.9 548 82.8 550 83.1 568 85.8 550 83.1 569 86.0 584 88.2 616 93.1
Region MS Totals 1012 1012 1012 1168 1098 108.5 1122 110.9 1156 114.2 1177 100.8 1211 103.7 1209 103.5 1218 104.3 1189 101.8 1218 104.3 1233 105.6 1269 108.6

Northeastern
Bonnie Branch MS         662 662 662 662 783 118.3 C 686 103.6 708 106.9 726 109.7 762 115.1 C 763 115.3 C 779 117.7 C 750 113.3 763 115.3 C 759 114.7 788 119.0 C
Elkridge Landing MS      662 662 662 662 747 112.8 692 104.5 712 107.6 707 106.8 716 108.2 697 105.3 690 104.2 687 103.8 716 108.2 740 111.8 755 114.0
Ellicott Mills MS        662 662 662 662 807 121.9 C 629 95.0 644 97.3 665 100.5 702 106.0 715 108.0 726 109.7 732 110.6 739 111.6 735 111.0 724 109.4
Mayfield Woods MS        682 682 682 682 796 116.7 C 610 89.4 665 97.5 694 101.8 736 107.9 774 113.5 816 119.6 C 841 123.3 C 867 127.1 C 858 125.8 C 856 125.5 C
New MS #20               NS 0 662 662 662 565 85.3 595 89.9 617 93.2 651 98.3 666 100.6 702 106.0 720 108.8 759 114.7 777 117.4 C 793 119.8 C
Region MS Totals 2668 2668 3330 3330 3133 117.4 C 3182 119.3 C 3324 99.8 3409 102.4 3567 107.1 3615 108.6 3713 111.5 3730 112.0 3844 115.4 C 3869 116.2 C 3916 117.6 C

Northern
Burleigh Manor MS        662 662 662 662 675 102.0 725 109.5 725 109.5 739 111.6 728 110.0 735 111.0 747 112.8 750 113.3 770 116.3 C 786 118.7 C 803 121.3 C
Dunloggin MS             526 526 526 526 544 103.4 477 90.7 500 95.1 519 98.7 543 103.2 550 104.6 562 106.8 563 107.0 583 110.8 579 110.1 582 110.6
Patapsco MS              662 662 662 662 609 92.0 655 98.9 702 106.0 692 104.5 702 106.0 691 104.4 700 105.7 687 103.8 706 106.6 714 107.9 740 111.8
Region MS Totals 1850 1850 1850 1850 1828 98.8 1857 100.4 1927 104.2 1950 105.4 1973 106.6 1976 106.8 2009 108.6 2000 108.1 2059 111.3 2079 112.4 2125 114.9

Southeastern
Hammond MS               584 584 584 584 521 89.2 593 101.5 617 105.7 647 110.8 642 109.9 652 111.6 668 114.4 692 118.5 C 713 122.1 C 725 124.1 C 731 125.2 C
Murray Hill MS           662 662 662 662 822 124.2 C 668 100.9 689 104.1 750 113.3 776 117.2 C 813 122.8 C 850 128.4 C 902 136.3 C 899 135.8 C 895 135.2 C 896 135.3 C
Patuxent Valley MS       662 662 662 662 660 99.7 643 97.1 652 98.5 692 104.5 714 107.9 740 111.8 767 115.9 C 803 121.3 C 836 126.3 C 844 127.5 C 861 130.1 C
Region MS Totals 1908 1908 1908 1908 2003 105.0 1904 99.8 1958 102.6 2089 109.5 2132 111.7 2205 115.6 C 2285 119.8 C 2397 125.6 C 2448 128.3 C 2464 129.1 C 2488 130.4 C

Western
Clarksville MS           662 662 662 662 605 91.4 632 95.5 614 92.7 571 86.3 545 82.3 504 76.1 470 71.0 395 59.7 360 54.4 360 54.4 373 56.3
Folly Quarter MS         662 662 662 662 522 78.9 659 99.5 689 104.1 679 102.6 690 104.2 650 98.2 645 97.4 612 92.4 611 92.3 606 91.5 610 92.1
Glenwood MS              584 584 584 584 554 94.9 577 98.8 582 99.7 567 97.1 535 91.6 502 86.0 493 84.4 484 82.9 484 82.9 494 84.6 523 89.6
Lime Kiln MS             701 701 701 701 581 82.9 686 97.9 686 97.9 678 96.7 660 94.2 638 91.0 644 91.9 636 90.7 625 89.2 620 88.4 623 88.9
Mount View MS            662 662 662 662 706 106.6 709 107.1 712 107.6 733 110.7 736 111.2 738 111.5 731 110.4 711 107.4 704 106.3 708 106.9 725 109.5
Region MS Totals 3271 3271 3271 3271 2968 90.7 3263 99.8 3283 100.4 3228 98.7 3166 96.8 3032 92.7 2983 91.2 2838 86.8 2784 85.1 2788 85.2 2854 87.3

Countywide Totals 11799 11799 12461 12617 11929 101.1 12315 104.4 12662 101.6 12899 102.2 13136 104.1 13187 104.5 13389 106.1 13313 105.5 13489 106.9 13550 107.4 13780 109.2

Chart reflects May 2012 Projections, Board of Education's FY 2014 Requested capacities, and redistricting as listed in June  2012  Feasibility Study.

MIDDLE SCHOOLS - Data for Demonstrative Purposes Only
Capacity Utilization Rates with Proposed FY  2014 Capital Budget Projects - Not Test for APFO

2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2023-242019-20

'A' includes additions as reflected in FY 2014 CIP for grades 6-8 
'NS' New School proposed in FY 2014 Capital Budget

Capacity 2020-21 2021-22 2022-23
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Pre-Measures (Base)

Pre-Measures

Chart reflects May 2012 Projections, Board of Education's FY 2013 approved capacities, and no redistricting

Columbia - East 2013 2014 2015 2016 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. 
Oakland Mills HS 1400 1400 1400 1400 1099 78.5 1094 78.1 1100 78.6 1109 79.2 1167 83.4 1165 83.2 1215 86.8 1264 90.3 1316 94.0 1367 97.6 1354 96.7

Columbia - West
Wilde Lake HS 1424 1424 1424 1424 1322 92.8 1354 95.1 1394 97.9 1445 101.5 1517 106.5 1566 110.0 1631 114.5 1686 118.4 1677 117.8 1702 119.5 1695 119.0

Northeastern
Howard HS 1420 1420 1420 1420 1692 119.2 1742 122.7 1801 126.8 1867 131.5 1944 136.9 1995 140.5 2041 143.7 2096 147.6 2116 149.0 2136 150.4 2147 151.2
Long Reach HS 1488 1488 1488 1488 1388 93.3 1435 96.4 1465 98.5 1561 104.9 1647 110.7 1738 116.8 1824 122.6 1869 125.6 1920 129.0 1978 132.9 2022 135.9
Region HS Totals 2908 2908 2908 2908 3080 105.9 3177 109.3 3266 112.3 3428 117.9 3591 123.5 3733 128.4 3865 132.9 3965 136.3 4036 138.8 4114 141.5 4169 143.4

Northern
Centennial HS 1360 1360 1360 1360 1413 103.9 1430 105.1 1499 110.2 1538 113.1 1597 117.4 1651 121.4 1672 122.9 1723 126.7 1750 128.7 1778 130.7 1807 132.9
Marriotts Ridge HS 1615 1615 1615 1615 1225 75.9 1194 73.9 1231 76.2 1260 78.0 1317 81.5 1349 83.5 1351 83.7 1387 85.9 1374 85.1 1366 84.6 1347 83.4
Mt Hebron HS 1280 1400 1400 1400 1439 112.4 1431 102.2 1378 98.4 1400 100.0 1430 102.1 1468 104.9 1521 108.6 1522 108.7 1536 109.7 1545 110.4 1539 109.9
Region HS Totals 4255 4375 4375 4375 4077 95.8 4055 92.7 4108 93.9 4198 96.0 4344 99.3 4468 102.1 4544 103.9 4632 105.9 4660 106.5 4689 107.2 4693 107.3

Southeastern
Hammond HS 1220 1220 1220 1220 1273 104.3 1217 99.8 1202 98.5 1184 97.0 1205 98.8 1243 101.9 1289 105.7 1324 108.5 1358 111.3 1417 116.1 1444 118.4

Western
Atholton HS 1360 1360 1360 1360 1430 105.1 1408 103.5 1403 103.2 1391 102.3 1425 104.8 1443 106.1 1427 104.9 1447 106.4 1414 104.0 1395 102.6 1389 102.1
Glenelg HS 1420 1420 1420 1420 1250 88.0 1263 88.9 1246 87.7 1182 83.2 1169 82.3 1193 84.0 1171 82.5 1144 80.6 1109 78.1 1051 74.0 1028 72.4
Reservoir HS 1551 1551 1551 1551 1459 94.1 1471 94.8 1560 100.6 1591 102.6 1691 109.0 1811 116.8 1870 120.6 1933 124.6 1992 128.4 2076 133.8 2135 137.7
River Hill HS 1488 1488 1488 1488 1363 91.6 1303 87.6 1269 85.3 1230 82.7 1207 81.1 1190 80.0 1145 76.9 1133 76.1 1079 72.5 1014 68.1 978 65.7
Region HS Totals 5819 5819 5819 5819 5502 94.6 5445 93.6 5478 94.1 5394 92.7 5492 94.4 5637 96.9 5613 96.5 5657 97.2 5594 96.1 5536 95.1 5530 95.0

Countywide Totals 17026 17146 17146 17146 16353 96.0 16342 95.3 16548 96.5 16758 97.7 17316 101.0 17812 103.9 18157 105.9 18528 108.1 18641 108.7 18825 109.8 18885 110.1

Capacity Utilization Rates with Board of Education's Approved FY  2013 Capital Budget Projects - Not Test for APFO
HIGH SCHOOLS - Data for Demonstrative Purposes Only

Capacity 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2023-242019-20 2020-21 2021-22 2022-23
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Post-Measures

Aggregate Plan

Columbia - East 2013 2014 2015 2016 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. 
Oakland Mills HS         1400 1400 1400 1400 1099 78.5 1094 78.1 1100 78.6 1307 93.4 1379 98.5 1392 99.4 1455 103.9 1515 108.2 1576 112.6 1638 117.0 1636 116.9

Columbia - West
Wilde Lake HS            1424 1424 1424 1424 1322 92.8 1354 95.1 1394 97.9 1445 101.5 1517 106.5 1566 110.0 1631 114.5 1686 118.4 1677 117.8 1702 119.5 1695 119.0

Northeastern
Howard HS                1420 1420 1420 1420 1692 119.2 1742 122.7 1801 126.8 1574 110.8 1641 115.6 1687 118.8 1728 121.7 1776 125.1 1794 126.3 1813 127.7 1823 128.4
Long Reach HS            1488 1488 1488 1488 1388 93.3 1435 96.4 1465 98.5 1656 111.3 1738 116.8 1819 122.2 1897 127.5 1938 130.2 1982 133.2 2030 136.4 2064 138.7
Region HS Totals 2908 2908 2908 2908 3080 105.9 3177 109.3 3266 112.3 3230 111.1 3379 116.2 3506 120.6 3625 124.7 3714 127.7 3776 129.8 3843 132.2 3887 133.7

Northern
Centennial HS            1360 1360 1360 1360 1413 103.9 1430 105.1 1499 110.2 1538 113.1 1597 117.4 1651 121.4 1672 122.9 1723 126.7 1750 128.7 1778 130.7 1807 132.9
Marriotts Ridge HS       1615 1615 1615 1615 1225 75.9 1194 73.9 1231 76.2 1260 78.0 1317 81.5 1349 83.5 1351 83.7 1387 85.9 1374 85.1 1366 84.6 1347 83.4
Mt Hebron HS             1280 1280 1400 1400 1439 112.4 1431 111.8 1378 98.4 1400 100.0 1430 102.1 1468 104.9 1521 108.6 1522 108.7 1536 109.7 1545 110.4 1539 109.9
Region HS Totals 4255 4255 4375 4375 4077 95.8 4055 95.3 4108 93.9 4198 96.0 4344 99.3 4468 102.1 4544 103.9 4632 105.9 4660 106.5 4689 107.2 4693 107.3

Southeastern
Hammond HS               1220 1220 1220 1220 1273 104.3 1217 99.8 1202 98.5 1183 97.0 1203 98.6 1241 101.7 1286 105.4 1319 108.1 1352 110.8 1410 115.6 1435 117.6

Western
Atholton HS              1360 1360 1360 1360 1430 105.1 1408 103.5 1403 103.2 1392 102.4 1427 104.9 1445 106.3 1430 105.1 1452 106.8 1420 104.4 1402 103.1 1398 102.8
Glenelg HS               1420 1420 1420 1420 1250 88.0 1263 88.9 1246 87.7 1182 83.2 1169 82.3 1193 84.0 1171 82.5 1144 80.6 1109 78.1 1051 74.0 1028 72.4
Reservoir HS             1551 1551 1551 1551 1459 94.1 1471 94.8 1560 100.6 1591 102.6 1691 109.0 1811 116.8 1870 120.6 1933 124.6 1992 128.4 2076 133.8 2135 137.7
River Hill HS            1488 1488 1488 1488 1363 91.6 1303 87.6 1269 85.3 1230 82.7 1207 81.1 1190 80.0 1145 76.9 1133 76.1 1079 72.5 1014 68.1 978 65.7
Region HS Totals 5819 5819 5819 5819 5502 94.6 5445 93.6 5478 94.1 5395 92.7 5494 94.4 5639 96.9 5616 96.5 5662 97.3 5600 96.2 5543 95.3 5539 95.2

Countywide Totals 17026 17026 17146 17146 16353 96.0 16342 96.0 16548 96.5 16758 97.7 17316 101.0 17812 103.9 18157 105.9 18528 108.1 18641 108.7 18825 109.8 18885 110.1

2023-242019-20 2020-21 2021-22 2022-23

Capacity Utilization Rates with Proposed FY  2014 Capital Budget Projects - Not Test for APFO
HIGH SCHOOLS - Data for Demonstrative Purposes Only

Capacity 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19
Chart reflects May 2012 Projections, Board of Education's FY 2014 Requested capacities, and redistricting as listed in June  2012  Feasibility Study.
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Appendix A

Elementary K-5 Middle  6-8 High  9-12 Sp. Ed. School Sp Ed. K-12
Year Enrollment Change Enrollment Change Enrollment Change Enrollment ChangeEnrollment Change
1973 10,481 - 5,289 - 6,177 - 30 - 21,977 -
1974 10,798 317 5,652 363 6,638 461 35 5 23,123 1,146
1975 10,891 93 6,025 373 7,032 394 44 9 23,992 869
1976 11,069 178 6,117 92 7,410 378 61 17 24,657 665
1977 11,246 177 6,175 58 7,957 547 62 1 25,440 783
1978 10,968 -278 6,080 -95 8,488 531 70 8 25,606 166
1979 10,627 -341 6,163 83 8,530 42 80 10 25,400 -206
1980 10,261 -366 6,337 174 8,547 17 83 3 25,228 -172
1981 9,856 -405 6,409 72 8,468 -79 112 29 24,845 -383
1982 9,486 -370 6,245 -164 8,387 -81 106 -6 24,224 -621
1983 9,414 -72 5,988 -257 8,458 71 103 -3 23,963 -261
1984 9,808 394 5,597 -391 8,723 265 124 21 24,252 289
1985 10,439 631 5,496 -101 8,900 177 143 19 24,978 726
1986 11,135 696 5,551 55 8,737 -163 173 30 25,596 618
1987 12,155 1020 5,727 176 8,675 -62 191 18 26,748 1,152
1988 13,225 1070 5,776 49 8,441 -234 147 -44 27,589 841
1989 14,160 935 6,235 459 8,305 -136 136 -11 28,836 1,247
1990 15,001 841 6,603 368 8,248 -57 150 14 30,002 1,166
1991 15,805 804 7,058 455 8,527 279 70 -80 31,460 1,458
1992 16,456 651 7,382 324 8,858 331 60 -10 32,756 1,296
1993 17,155 699 7,958 576 9,107 249 58 -2 34,278 1,522
1994 17,767 612 8,510 552 9,611 504 62 4 35,950 1,672
1995 18,226 459 8,843 333 10,181 570 73 11 37,323 1,373
1996 18,795 569 9,066 223 10,713 532 82 9 38,656 1,333
1997 19,241 446 9,293 227 11,387 674 89 7 40,010 1,354
1998 19,849 608 9,669 376 12,020 633 95 6 41,633 1,623
1999 20,395 546 10,177 508 12,481 461 103 8 43,156 1,866
2000 20,821 426 10,672 495 12,927 446 105 2 44,525 1,369
2001 21,000 179 11,138 466 13,479 552 115 10 45,732 1,207
2002 21,012 12 11,446 308 14,080 601 112 -3 46,650 918
2003 20,792 -220 11,689 243 14,629 549 101 -11 47,211 561
2004 20,498 -294 11,754 65 15,235 606 95 -6 47,582 371
2005 20,412 -86 11,716 -38 15,580 345 87 -8 47,795 213
2006 20,318 -94 11,889 173 15,858 278 90 3 48,155 360
2007 20,550 232 11,740 -149 16,094 236 96 6 48,480 325
2008 20,811 261 11,748 8 16,231 137 98 2 48,888 408
2009 21,292 481 11,649 -99 16,657 426 85 -13 49,683 795
2010 21,814 522 11,472 -177 16,614 -43 91 6 49,991 308
2011 22,246 432 11,523 51 16,627 13 101 10 50,497 506

Projections from 2/12 - 2012 22,655 841 11,545 73 16,732 118 96 5 51,028 1,037
2013 23,049 803 11,929 406 16,353 -274 96 -5 51,427 930
2014 23,223 174 12,315 386 16,342 -11 96 0 51,976 549
2015 23,442 219 12,662 347 16,548 206 96 0 52,748 772
2016 23,754 312 12,899 237 16,758 210 96 0 53,507 759
2017 23,927 173 13,136 237 17,316 558 96 0 54,475 968
2018 24,262 335 13,187 51 17,812 496 96 0 55,357 882
2019 24,529 267 13,389 202 18,157 345 96 0 56,171 814
2020 25,010 481 13,313 -76 18,528 371 96 0 56,947 776
2021 25,416 406 13,489 176 18,641 113 96 0 57,642 695
2022 25,889 473 13,550 61 18,825 184 96 0 58,360 718
2023 26,390 501 13,780 230 18,885 60 96 0 59,151 791

2024 26,884 494 13,965 185 18,963 78 96 0 59,908 757
Notes:

(2) "Change" column indicates change from prior year.
(3) Preschool enrollments are not included in these figures.

(4) Cedar Lane School's projected enrollment is based on Cedar Lane School staff's 2011/2012 school year projection

(1)  All "actual" enrollments are head count as of September 30th.

PUBLIC SCHOOL ENROLLMENT - ACTUAL FOR 1973-2011 AND ESTIMATED FOR 2012-2023
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Appendix B

Columbia - East 2015 2016 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Cradlerock ES 487 487 538 110.5 552 113.3 580 119.1 C 592 121.6 C 593 121.8 C 614 126.1 C 631 129.6 C 645 132.4 C 662 135.9 C 677 139.0 C
Jeffers Hill ES 421 421 368 87.4 357 84.8 355 84.3 354 84.1 355 84.3 363 86.2 370 87.9 376 89.3 383 91.0 390 92.6
Phelps Luck ES A 640 640 664 103.8 659 103.0 664 103.8 657 102.7 665 103.9 678 105.9 696 108.8 711 111.1 732 114.4 750 117.2 C
Stevens Forest ES A 433 433 305 70.4 318 73.4 315 72.7 313 72.3 308 71.1 319 73.7 324 74.8 327 75.5 333 76.9 339 78.3
Talbott Springs ES 443 443 582 131.4 C 572 129.1 C 581 131.2 C 573 129.3 C 579 130.7 C 590 133.2 C 602 135.9 C 609 137.5 C 619 139.7 C 630 142.2 C
Thunder Hill ES 468 468 448 95.7 446 95.3 453 96.8 454 97.0 460 98.3 472 100.9 478 102.1 487 104.1 496 106.0 504 107.7
Region Totals 2892 2892 2905 100.4 2904 100.4 2948 101.9 2943 101.8 2960 102.4 3036 105.0 3101 107.2 3155 109.1 3225 111.5 3290 113.8

Columbia - West
Bryant Woods ES 355 355 341 96.1 356 100.3 356 100.3 364 102.5 364 102.5 364 102.5 368 103.7 374 105.4 378 106.5 382 107.6
Clemens Crossing ES 522 522 441 84.5 433 83.0 423 81.0 429 82.2 428 82.0 448 85.8 455 87.2 459 87.9 463 88.7 467 89.5
Longfellow ES 418 418 398 95.2 389 93.1 387 92.6 387 92.6 396 94.7 394 94.3 396 94.7 403 96.4 407 97.4 413 98.8
Running Brook ES A 505 505 510 101.0 529 104.8 554 109.7 582 115.2 C 612 121.2 C 642 127.1 C 672 133.1 C 698 138.2 C 725 143.6 C 750 148.5 C
Swansfield ES 528 528 632 119.7 C 635 120.3 C 634 120.1 C 646 122.3 C 641 121.4 C 647 122.5 C 659 124.8 C 667 126.3 C 677 128.2 C 687 130.1 C
Region Totals 2328 2328 2322 99.7 2342 100.6 2354 101.1 2408 103.4 2441 104.9 2495 107.2 2550 109.5 2601 111.7 2650 113.8 2699 115.9 C

Northeastern
Bellows Spring ES 762 762 1031 135.3 OCIP 1090 143.0 OCIP 1180 154.9 OCIP 1270 166.7 OCIP 1345 176.5 OCIP 1419 186.2 C 1476 193.7 C 1520 199.5 C 1551 203.5 C 1560 204.7 C
Deep Run ES 601 601 857 142.6 OCIP 870 144.8 OCIP 905 150.6 OCIP 904 150.4 OCIP 875 145.6 OCIP 869 144.6 C 882 146.8 C 909 151.2 C 951 158.2 C 1005 167.2 C
Elkridge ES 779 779 966 124.0 OCIP 1001 128.5 OCIP 1036 133.0 OCIP 1054 135.3 OCIP 1079 138.5 OCIP 1075 138.0 C 1069 137.2 C 1066 136.8 C 1048 134.5 C 1044 134.0 C
Ilchester ES 617 617 532 86.2 527 85.4 507 82.2 512 83.0 509 82.5 541 87.7 563 91.2 586 95.0 610 98.9 639 103.6
New ES #41 NS 600 600
Rockburn ES 667 667 599 89.8 572 85.8 561 84.1 574 86.1 575 86.2 585 87.7 590 88.5 598 89.7 618 92.7 628 94.2
Veterans ES 788 788 1029 130.6 C 1006 127.7 C 1043 132.4 C 1065 135.2 C 1075 136.4 C 1100 139.6 C 1110 140.9 C 1123 142.5 C 1128 143.1 C 1127 143.0 C
Waterloo ES 594 594 703 118.4 OCIP 698 117.5 OCIP 710 119.5 OCIP 721 121.4 OCIP 720 121.2 OCIP 721 121.4 C 726 122.2 C 737 124.1 C 747 125.8 C 758 127.6 C
Worthington ES 516 516 539 104.5 533 103.3 526 101.9 510 98.8 499 96.7 498 96.5 490 95.0 491 95.2 496 96.1 502 97.3
Region Totals 5924 5924 6256 105.6 6297 106.3 6468 109.2 6610 111.6 6677 112.7 6808 114.9 6906 116.6 C 7030 118.7 C 7149 120.7 C 7263 122.6 C

Northern
Centennial Lane ES 628 628 646 102.9 658 104.8 659 104.9 651 103.7 669 106.5 671 106.8 686 109.2 694 110.5 706 112.4 729 116.1 C
Hollifield Station ES 688 688 674 98.0 666 96.8 658 95.6 662 96.2 668 97.1 661 96.1 668 97.1 678 98.5 694 100.9 697 101.3
Manor Woods ES 647 647 809 125.0 C 894 138.2 OCIP 1014 156.7 OCIP 1136 175.6 C 1234 190.7 C 1318 203.7 C 1361 210.4 C 1399 216.2 C 1394 215.5 C 1377 212.8 C
Northfield ES 672 672 588 87.5 581 86.5 572 85.1 579 86.2 575 85.6 609 90.6 632 94.0 644 95.8 658 97.9 670 99.7
St Johns Lane ES 597 597 553 92.6 558 93.5 567 95.0 565 94.6 555 93.0 581 97.3 594 99.5 606 101.5 636 106.5 648 108.5
Waverly ES A 675 775 531 78.7 524 67.6 530 68.4 522 67.4 526 67.9 547 70.6 562 72.5 570 73.5 579 74.7 587 75.7
Region Totals 3907 4007 3801 97.3 3881 96.9 4000 99.8 4115 102.7 4227 105.5 4387 109.5 4503 112.4 4591 114.6 4667 116.5 C 4708 117.5 C

Southeastern
Atholton ES 387 387 401 103.6 415 107.2 423 109.3 429 110.9 430 111.1 429 110.9 438 113.2 439 113.4 445 115.0 C 454 117.3 C
Bollman Bridge ES 663 663 696 105.0 708 106.8 728 109.8 753 113.6 756 114.0 775 116.9 C 787 118.7 C 792 119.5 C 801 120.8 C 808 121.9 C
Forest Ridge ES 626 626 653 104.3 644 102.9 648 103.5 648 103.5 648 103.5 658 105.1 660 105.4 666 106.4 671 107.2 678 108.3
Gorman Crossing ES A 713 713 699 98.0 747 104.8 791 110.9 818 114.7 821 115.1 C 813 114.0 816 114.4 813 114.0 809 113.5 806 113.0
Guilford ES 462 462 405 87.7 409 88.5 414 89.6 429 92.9 432 93.5 442 95.7 443 95.9 453 98.1 462 100.0 468 101.3
Hammond ES 597 597 634 106.2 677 113.4 729 122.1 C 768 128.6 C 821 137.5 C 840 140.7 C 858 143.7 C 906 151.8 C 936 156.8 C 958 160.5 C
Laurel Woods ES 540 540 659 122.0 C 669 123.9 C 734 135.9 C 784 145.2 C 835 154.6 C 866 160.4 C 886 164.1 C 886 164.1 C 876 162.2 C 863 159.8 C
Region Totals 3988 3988 4147 104.0 4269 107.0 4467 112.0 4629 116.1 C 4743 118.9 C 4823 120.9 C 4888 122.6 C 4955 124.2 C 5000 125.4 C 5035 126.3 C

Western
Bushy Park ES 788 788 454 57.6 438 55.6 427 54.2 435 55.2 431 54.7 446 56.6 449 57.0 446 56.6 459 58.2 470 59.6
Clarksville ES 634 634 337 53.2 309 48.7 283 44.6 264 41.6 270 42.6 287 45.3 286 45.1 289 45.6 294 46.4 300 47.3
Dayton Oaks ES 788 788 518 65.7 515 65.4 500 63.5 490 62.2 479 60.8 491 62.3 487 61.8 491 62.3 497 63.1 502 63.7
Fulton ES 772 772 752 97.4 791 102.5 823 106.6 841 108.9 853 110.5 872 113.0 845 109.5 828 107.3 808 104.7 797 103.2
Lisbon ES 553 553 491 88.8 518 93.7 552 99.8 550 99.5 563 101.8 576 104.2 585 105.8 592 107.1 602 108.9 619 111.9
Pointers Run ES 776 776 662 85.3 655 84.4 644 83.0 635 81.8 649 83.6 645 83.1 636 82.0 647 83.4 646 83.2 643 82.9
Triadelphia Ridge ES 544 544 403 74.1 415 76.3 426 78.3 447 82.2 456 83.8 455 83.6 443 81.4 433 79.6 419 77.0 397 73.0
West Friendship ES 396 396 217 54.8 207 52.3 208 52.5 201 50.8 203 51.3 216 54.5 228 57.6 241 60.9 244 61.6 253 63.9
Region Totals 5251 5251 3834 73.0 3848 73.3 3863 73.6 3863 73.6 3904 74.3 3988 75.9 3959 75.4 3967 75.5 3969 75.6 3981 75.8
Countywide Totals 24290 24390 23265 95.8 23541 96.5 24100 98.8 24568 100.7 24952 102.3 25537 104.7 25907 106.2 26299 107.8 26660 109.3 26976 110.6  

A: capacity includes additions as reflected in FY 2013 CIP for Grades K-5 between 2012 and 2018

OCIP: School with over 115% capacity utilization that will be open because of a redistricting associated with a capital project
NS:  New Elementary School #41 currently requested for 2013   

2018-19 2019-202016-17 2021-22

ELEMENTARY SCHOOLS  - MAY 2012 APFO Test
Capacity Utilization Rates with Board of Education's Approved FY 2013 Capital Budget Projects

Chart reflects May 2011 Projections, Board of Education's Requested FY 2013 capacities, and effects of approved redistricting for the 2012-13 school year as well as proposed redistricting associated with Capital Projects.
Capacity 2020-21 2024-252017-18 2022-232015-16 2023-24
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Appendix B

Columbia - East 2015 2016 Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util. Proj % Util.
Lake Elkhorn MS 584 584 466 79.8 496 84.9 503 86.1 525 89.9 539 92.3 550 94.2 545 93.3 537 92.0 553 94.7 564 96.6
Oakland Mills MS 506 506 552 109.1 559 110.5 544 107.5 565 111.7 581 114.8 575 113.6 559 110.5 556 109.9 572 113.0 582 115.0 C
Region MS Totals 1090 1090 1018 93.4 1055 96.8 1047 96.1 1090 100.0 1120 102.8 1125 103.2 1104 101.3 1093 100.3 1125 103.2 1146 105.1

Columbia - West
Harpers Choice MS 506 506 573 113.2 609 120.4 C 621 122.7 C 621 122.7 C 616 121.7 C 609 120.4 C 615 121.5 C 612 120.9 C 611 120.8 C 620 122.5 C
Wilde Lake MS A 506 662 620 122.5 C 611 92.3 629 95.0 626 94.6 647 97.7 640 96.7 657 99.2 668 100.9 694 104.8 720 108.8
Region MS Totals 1012 1168 1193 117.9 1220 104.5 1250 107.0 1247 106.8 1263 108.1 1249 106.9 1272 108.9 1280 109.6 1305 111.7 1340 114.7

Northeastern
Bonnie Branch MS 662 662 755 114.0 755 114.0 767 115.9 OCIP 748 113.0 749 113.1 717 108.3 720 108.8 717 108.3 758 114.5 782 118.1 C
Elkridge Landing MS 662 662 894 135.0 OCIP 883 133.4 OCIP 862 130.2 OCIP 836 126.3 OCIP 818 123.6 OCIP 822 124.2 C 848 128.1 C 876 132.3 C 892 134.7 C 904 136.6 C
Ellicott Mills MS 662 662 812 122.7 OCIP 847 127.9 OCIP 865 130.7 OCIP 867 131.0 OCIP 860 129.9 OCIP 876 132.3 C 884 133.5 C 877 132.5 C 875 132.2 C 862 130.2 C
Mayfield Woods MS 682 682 863 126.5 OCIP 922 135.2 OCIP 947 138.9 OCIP 987 144.7 OCIP 1022 149.9 OCIP 1087 159.4 C 1134 166.3 C 1149 168.5 C 1185 173.8 C 1197 175.5 C
New MS #20 NS 662 662
Region MS Totals 3330 3330 3324 99.8 3407 102.3 3441 103.3 3438 103.2 3449 103.6 3502 105.2 3586 107.7 3619 108.7 3710 111.4 3745 112.5

Northern
Burleigh Manor MS 662 662 742 112.1 756 114.2 736 111.2 740 111.8 757 114.4 776 117.2 C 795 120.1 C 826 124.8 C 853 128.9 C 878 132.6 C
Dunloggin MS 526 526 624 118.6 C 668 127.0 C 676 128.5 C 677 128.7 C 665 126.4 C 656 124.7 C 663 126.0 C 659 125.3 C 679 129.1 C 686 130.4 C
Patapsco MS 662 662 687 103.8 669 101.1 692 104.5 674 101.8 677 102.3 657 99.2 655 98.9 650 98.2 672 101.5 682 103.0
Region MS Totals 1850 1850 2053 111.0 2093 113.1 2104 113.7 2091 113.0 2099 113.5 2089 112.9 2113 114.2 2135 115.4 2204 119.1 2246 121.4

Southeastern
Hammond MS 584 584 590 101.0 599 102.6 618 105.8 639 109.4 688 117.8 C 726 124.3 C 767 131.3 C 783 134.1 C 815 139.6 C 833 142.6 C
Murray Hill MS 662 662 831 125.5 OCIP 918 138.7 OCIP 946 142.9 OCIP 987 149.1 OCIP 994 150.2 OCIP 1055 159.4 C 1100 166.2 C 1163 175.7 C 1218 184.0 C 1261 190.5 C
Patuxent Valley MS 662 662 757 114.4 782 118.1 OCIP 770 116.3 OCIP 774 116.9 OCIP 803 121.3 OCIP 827 124.9 C 850 128.4 C 846 127.8 C 869 131.3 C 882 133.2 C
Region MS Totals 1908 1908 2178 114.2 2299 120.5 2334 122.3 2400 125.8 2485 130.2 2608 136.7 2717 142.4 2792 146.3 2902 152.1 2976 156.0

Western
Clarksville MS 662 662 591 89.3 566 85.5 506 76.4 455 68.7 399 60.3 354 53.5 331 50.0 345 52.1 359 54.2 360 54.4
Folly Quarter MS 662 662 541 81.7 533 80.5 544 82.2 537 81.1 527 79.6 493 74.5 492 74.3 489 73.9 505 76.3 499 75.4
Glenwood MS 584 584 587 100.5 573 98.1 542 92.8 518 88.7 519 88.9 525 89.9 535 91.6 549 94.0 580 99.3 582 99.7
Lime Kiln MS 701 701 623 88.9 628 89.6 617 88.0 612 87.3 652 93.0 652 93.0 673 96.0 668 95.3 679 96.9 655 93.4
Mount View MS 662 662 718 108.5 755 114.0 738 111.5 760 114.8 752 113.6 773 116.8 C 808 122.1 C 843 127.3 C 885 133.7 C 905 136.7 C
Region MS Totals 3271 3271 3060 93.5 3055 93.4 2947 90.1 2882 88.1 2849 87.1 2797 85.5 2839 86.8 2894 88.5 3008 92.0 3001 91.7
Countywide Totals 12461 12617 12826 102.9 13129 104.1 13123 104.0 13148 104.2 13265 105.1 13370 106.0 13631 108.0 13813 109.5 14254 113.0 14454 114.6

A: capacity includes additions as reflected in FY 2013 CIP for Grades 6-8 between 2012 and 2018

OCIP: School with over 115% capacity utilization that will be open because of a redistricting associated with a capital project

NS: New Middle School #20  currently requested for 2014

2018-19 2019-202016-17 2021-22

MIDDLE SCHOOLS  - MAY 2012 APFO Test
Capacity Utilization Rates with Board of Education's Approved FY 2013 Capital Budget Projects

Chart reflects May 2011 Projections, Board of Education's Requested FY 2013 capacities, and effects of approved redistricting for the 2012-13 school year as well as proposed redistricting associated with Capital Projects.
Capacity 2020-21 2024-252017-18 2022-232015-16 2023-24

70



Appendix C

Project Name Appropriation
Proposed 

Completion

Planning
Maintenance Warehouse E- 1011 1,100,000$   2017 Feasibility study in process
Old Cedar Lane Renovation/Addition E- 1004 1,320,000$   2018 Planning deferred to FY15 start
Longfellow ES Renovation E- 1027* 5,216,000$   2014 Feasibility study in process
Running Brook ES E- 1007 435,000$      2014 Architect selection in process
New Middle School #20 E- 1023 10,000,000$ 2014 CD in process; Bid January 2013
Deep Run ES E- 0980 1,253,000$   2016 Architect selection in process

Construction
Bollman Bridge ES Renovation/Addition E- 0980 16,651,000$ 2013 Under construction
Triadelphia Ridge ES/Folly Quarter MS MBR E- 1014 4,000,000$   2012 Under construction
Phelps Luck ES Renovation E- 1026* 10,514,000$ 2013 Under construction
Atholton HS Renovation/Addition E- 1015 31,583,000$ 2015 Under construction
Gorman Crossing ES E- 1022 6,156,000$   2013 Under construction
New Elementary School #41 E- 1020 30,947,000$ 2013 Under construction
Clarksville ES HVAC/Electrical Upgrade E- 0980 5,932,000$   2013 Under construction; Phase I 8/12, Phase II 8/13
Elkridge ES HVAC E- 0980 1,948,000$   2013 Under construction
Stevens Forest ES Renovation E- 0980 14,981,000$ 2014 CD complete, bid received

* Planning funds appropriated under E-0980.

Project 
Number Project Status

Fiscal 2014 Capital Budget
Capital Projects Funded But Not Complete
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Appendix D

HCPSS
Elementary Schools Acreage

Current 
Relocatables

Original 
Construction 

Cost
Initially 

Complete Renovations (R),  Additions (A), Conversion (C), Projects
Atholton ES              12.31 3 447,569$        1961 1980(A), 2001(R), 2002(R), 2006, 2007
Bellows Spring ES        40.00 7 15,105,663$   2003 2009(A), 2011(A)
Bollman Bridge ES        16.95 0 6,274,000$     1988 1994(A), 2008(C) 
Bryant Woods ES          9.25 3 695,406$        1968 1983, 1984(A), 2004(R), 2007
Bushy Park ES            19.20 0 24,000,000$   2007 (Replacement) replaced Old Bushy Park with a new school
Centennial Lane ES       11.22 3 1,101,140$     1973 1987(A), 2007(R), 2008(A)
Clarksville ES           10.69 1 435,986$        1964 1980(A), 1986 HVAC, 2002(R), 2006
Clemens Crossing ES      10.80 3 1,853,590$     1979 1988(A), 2009(R)
Cradlerock ES            33.16 2 4,249,000$     1976 1998(A), 2001(R), 2003(R), 2007, 1996 Dasher Green Head Start
Dayton Oaks ES** 22.74 0 21,804,000$   2006
Deep Run ES              11.67 3 6,403,575$     1990 1998(A), 2009(A)
Elkridge ES              48.581 shared 6 7,139,588$     1992 1998
Forest Ridge ES          20.85 4 6,050,000$     1992 2001/2 (R)/(A), 2009(A)
Fulton ES                99.0 shared 0 6,156,161$     1997 2003(A)/(R), 2006
Gorman Crossing ES       15.00 2 5,766,716$     1998 2007
Guilford ES              11.00 5 216,278$        1954 1959(R), 1982, 1986(A), 1989, 2006
Hammond ES               35.00 shared 1 2,381,673$     1971 (includes Hammond MS & Hammond ES) 1987, 1988/9, 1996/7 (A), 2007, 2011(R/A)
Hollifield Station ES    14.50 3 6,017,889$     1997 2002(R)/(A), 2009(A)
Ilchester ES             27.22 shared 2 6,430,404$     1996 2000/1, 2008(A)
Jeffers Hill ES          10.00 2 1,747,200$     1974 1998/1999(R) 
Laurel Woods ES          27.00 6 1,658,399$     1973 1987(A), 2004(R), 2005(ROOFING PROJECT), 2008(A)
Lisbon ES                22.55 1 2,056,000$     1976 1988(A), 2006
Longfellow ES            9.50 2 775,481$        1970 1986(R), 1994(A), 2008(A)
Manor Woods ES           43.23 1 5,900,000$     1994 2004(R) 
Northfield ES            10.00 0 20,330,000$   1968 1986(A), 2007, 2011
Phelps Luck ES           10.00 18 1,036,792$     1972 1989, 1999(A), 2007
Pointers Run ES          13.69 9 6,645,000$     1991 2000, 2001/2, 2006, 2008(A)
Rockburn ES              8.74 1 5,849,000$     1993 2004(A), 2007
Running Brook ES         9.00 4 776,406$        1970 1984(A)/(REMODELING), 2004 (ROOF REPLACEMENT), 2006
St. John's Lane ES         10.00 2 235,985$        1954 1988(A), 1959, 1966, 1975(MODERNIZ)1988, 1995, 2000(A)/(R), 2009(A)
Stevens Forest ES        10.00 4 764,941$        1972 1995(A)
Swansfield ES            10.00 4 764,941$        1972 1988(A), 1998(R), 2008(A)
Talbott Springs ES       10.00 6 1,224,800$     1973 1999(SPRINKLERS), 2000(A) & (R), 2008(A)
Thunder Hill ES          14.93 0 14,515,430$   1970 1987, 1988(A), 1988, 1989, 2007, 2012
Triadelphia Ridge ES     78.3 shared 0 6,219,488$     1998 2005(A), 2006
Veterans ES              23.66 6 19,000,000$   2007 New school 2007
Waterloo ES              10.00 3 435,221$        1964 1987(A)/( MODERNIZATION), 1998(A), 2009(R) 
Waverly ES               11.49 0 6,669,587$     1990 2007
West Friendship ES       17.85 0 unknown 1925 (7 rm school (1925)) 1950, 1962, 1971(MODERNIZATION), 1978(A), 2004(R), 2005(ROOF), 2009(A)
Worthington ES           19.69 1 2,385,850$     1976 1989, 1998, 2007, 2008(R) 
* Estimated Investment: based on available records; in process of updating data.
**Dayton Oaks shares 12.66 acres with Recreation and Parks play fields.

Facility Use, Acreage, and Capital Projects
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Appendix D

HCPSS
Middle Schools Acreage

Current 
Relocatables

Original 
Construction 

Cost
Initially 

Complete Renovations (R),  Additions (A), Projects
Bonnie Branch MS         27.22 shared 2 7,819,520$     1999 1999(A)
Burleigh Manor MS        27.00 0 8,107,000$     1992
Clarksville MS           20.43 5 5,662,361$     1979 2004, 2006(A), 2008®, 2010(Masonry)
Dunloggin MS             20.00 3 1,963,323$     1973 1999(R) 
Elkridge Landing MS      2 9,000,000$     1995
Ellicott Mills MS        16.22 3 9,430,537$     1939 (Replacement) 1957, 1962, 1973,  2001
Folly Quarter MS         78.3 shared 0 11,077,000$   2003
Glenwood MS              30.00 6 1,179,168$     1967 1999(R), 2000(R), 1986(Air Conditioning)
Hammond ES/MS               35.00 shared 3 22,650,672$   1971 includes Hammond MS & Hammond ES, 2011
Harper's Choice MS        19.67 5 1,974,697$     1973 1999(R), 2000
Lake Elkhorn MS 33.16 shared 1 4,244,500$     1976 includes Dasher Green ES & Owen Brown MS
Lime Kiln MS             99.0 shared 0 8,420,400$     1999 2005(A) 
Mayfield Woods MS        2.00 1 8,501,354$     1991
Mount View MS            35.75 2 8,617,000$     1993
Murray Hill MS           25.00 6 7,858,000$     1997
Oakland Mills MS         20.00 0 1,803,876$     1972 1998
Patapsco MS              21.13 2 1,391,791$     1969 1974, 1996, 2003(R)/(A), 2004 (R)/(A)
Patuxent Valley MS       30.00 6 8,261,000$     1989
Wilde Lake MS            21.00 4 1,323,314$     1969 1974, 1998( R)

HCPSS
High Schools Acreage

Current 
Relocatables

Original 
Construction 

Cost
Initially 

Complete Renovations (R),  Additions (A), Projects
Atholton HS              36.28 16 1,423,493$     1966 1972, 1977, 1978, 1988, 1987(A), 1997(R), 2003(R)/(A),
Centennial HS            43.00 4 6,337,867$     1977 1998(R), 2002(R)/(A), 2011(A)
Glenelg HS               40.94 0 56,345,257$   1958 1963, 1967, 1969, 1971, 1972(R), 1986(A), 1988(A)/(R), 2003, 2008(A), 2009(Auditorium), 2011(HVAC)
Hammond HS               33.14 4 6,321,000$     1976 1996(A), 1998®, 2011(A)
Howard HS                41.00 2 698,781$        1951 1960, 1964,1971, 1975, 1977, 2001(A)/(R), 2002(R), 2004, 2006, 2009(Windows)
Long Reach HS            50.00 3 20,373,000$   1996
Marriotts Ridge HS       42.40 0 34,115,895$   2005
Mt. Hebron HS             40.05 4 55,560,000$   1965 1968,1972,1976, 1977-1978,1983(MODERNIZATION), 1997-99(A), 2004(R), 2005(R), 2011
Oakland Mills HS         28.60 0 3,579,000$     1973 1991-92(R), 1998(R), 2004(A) 
Reservoir HS             99.0 shared 5 27,224,000$   2002
River Hill HS            64.2 0 21,473,000$   1994
Wilde Lake HS            31.25 0 21,202,391$   1996 (Replacement)

HCPSS
Countywide Schools Acreage

Current 
Relocatables

Original 
Construction 

Cost
Initially 

Complete Renovations (R),  Additions (A), Projects
Applications & Research Lab 45.48 shared 0 1,502,581$     1968 1970, 1974, 1986, 1997/1998(R),2002(NEW ROOF), 2006
Cedar Lane Special 99.0 shared 0 18,663,069$   2005 2005(A) 
Homewood 45.48 shared 0 8,620,912$     2002

HCPSS
Other Facilities Acreage

Current 
Relocatables

Original 
Construction 

Cost
Initially 

Complete Renovations (R),  Additions (A), Projects
Admin. Building(Harriett Tubman) 3.58 0 256,664$        1948 1953, 1956
Admin. Building(Central Office) 45.48 shared 4 3,657,660$     1980
Old Bushy Park 12.00 shared 0 2,931,991$     1976 1988(A), school replaced 2007
Faulkner Ridge Resource Center 9.01 0 750,174$        1969
Old Cedar Lane 11 0 3,839,731$     1981

Facility Use, Acreage, and Capital Projects
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Appendix E

Site Acreage Location Date Acquired  Cost

Owned
Sunny Spring Drive 10 Sunny Spring Drive 1974 $1
Future M.S. Site* 41± 2865 Marriottsville Road 2007

Reserved
Clary's Forest 10± Little Patuxent Parkway near Bright Passage
Dickinson 11± Eden Brook Drive and Weather Worn Way
Dickinson 20± Sweet Hours Way east of Eden Brook Drive
Harper's Choice 5± Rivendell and Cedar Lane
Hopewell 10± Rustling Leaf at Deepage Drive
Huntington 11± Vollmerhausen Road east of Murray Hill Road

*The Future M.S. Site was acquired in a property swap for the Locust Park site (10 acres on Tamar Drive)

Fiscal 2014 Capital Budget
Existing Properties as of July 1, 2012
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Appendix F

Completion   
(School year) Elementary Middle High Special

Yearly 
Total

1980-1981 0
1981-1982 Cedar Lane 1
1988-1989 Bollman Bridge 1
1989-1990 Patuxent Valley 1
1990-1991 Deep Run 2

Waverly
1991-1992 Pointers Run Mayfield Woods 2
1992-1993 Elkridge Burleigh Manor 3

Forest Ridge
1993-1994 Rockburn Mount View 2
1994-1995 Manor Woods River Hill 2
1995-1996 Elkridge Landing 1
1996-1997 Ilchester Long Reach 3

Wilde Lake (Replacement)
1997-1998 Fulton Murray Hill

Hollifield Station 3
1998-1999 Gorman Crossing

Triadelphia Ridge 2
1999-2000 Bonnie Branch 2

Lime Kiln
2001-2002 Ellicott Mills (Replacement) 1
2002-2003 Reservoir Homewood 2
2003-2004 Bellows Spring Folly Quarter 2
2005-2006 Marriotts Ridge Cedar Lane 2
2006-2007 Dayton Oaks 1
2007-2008 Veterans 1

Bushy Park Replacement 1
Totals 17 10 5 3 35

Fiscal 2014 Capital Budget

Facilities Constructed With Assistance From Maryland School Construction Funds
(1980 through 2012)
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Appendix G

Completion   
(School year) Elementary Middle High Special

Yearly 
Total

1980-1981 Atholton 2
Clarksville

1981-1982 Guilford Waterloo (Relocatables) 2
1983-1984 Mt. Hebron (Stage B, Phase II) 1
1985-1986 School of Technology 1
1986-1987 Guilford 1
1987-1988 Atholton (Stage B, Phase II) 1
1991-1992 Oakland Mills 1
1994-1995 Northfield Owen Brown 4

Centennial Lane
Dasher Green

1995-1996 Wilde Lake 2
Oakland Mills

1996-1997 Hammond Hammond 2
1998-1999 Swansfield Dunloggin 4

Jeffers Hill
Waterloo

2000-2001 Ilchester 4
Pointers Run
St. John's Lane
Talbott Springs

2001-2002 Forest Ridge 2
Pointers Run

2002-2003 Atholton Centennial 4
Clarksville 
Hollifield Station

2003-2004 Fulton Patapsco Atholton 3
2004-2005 Manor Woods Clarksville Mt. Hebron 5

Rockburn Oakland Mills
2006-2007 Clarksville Howard 9

Fulton
Pointers Run
Triadelphia Ridge
All Day K (Phase III) (4)

2007-2008 All Day K (Phase IV) (11) 14
Waverly
Centennial Lane(Reno)
Clarksville

2008-2009 All Day K (Phase V) (7) Clarksville Glenelg 11
Centennial Lane(Add)
Worthington Reno.

2009-2010 All Day K (Phase VI) (7) 9
Clemens Crossing (Reno)
Waterloo (Reno)

2010-2011 Northfield ES Mt. Hebron 2
2011-2012 Hammond Hammond Hammond Dance Studio 5

Bellows Spring Centennial Dance Studio
2012-2013 Thunder Hill ES 1

Totals 67 9 13 1 90 

Fiscal 2014 Capital Budget

Additions/Renovations Constructed With Assistance From Maryland School Construction Funds
(1980 through 2012)
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